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STAFFING -MID PACIFIC CONSTRUCTION OFFICE

The Mid Pacific Construction Office had 95 construction and administrative employees at the
close of this month as follows:

Construction Engineer's Office 2

Preaward & Project Management Group 4

Administrative Management 12

Division of Field' Engineering 40

Division of Office Engineering 17

Materials Lab Branch 12

Detail/Contract Employees 8
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS

MEANING

ADA Americans with Disabilities Act
ARRA American Recovery and Reinvestment Act
BMP Best Management Practices
CCAO Central California Area Office
CVP Central Valley Project
LBAO Lahontan Basin Area Office
MP Mid-Pacific Regional Office
MPCO Mid-Pacific Construction Office

NCAO Northern California Area Office
REA Request for Equitable Adjustment
SWPPP Storm Water Pollution Prevention Program
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Contract No. R10PC20197
Specifications No. 20-C0768
Control Upl!Tade and Modernization of the Gantry and Bridge Cranes at the Folsom Dam and
Powerplant-American River Division. Folsom Unit. Central Vallev Project. California
Crane America Services. Inc.. Livermore. CA

Work Performed: February 0%
Time Elapsed 84.6%
Work Completed 76.0%

Contractor Earnings: February $0
Previous $1,092,267.02
Total to Date $1,092,267.02

Area Office Project Management
Project Manager: Brian Zewe, CC-607A

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-21 0

No invoices were received this period.

MP-3800 continued working on Modification 6 this period.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Constmction Representative: Todd Dooley, MPCO-314

Number of Contract Employees: 8

Work performed:
Remove Existing Crane Control Components:
Crane America removed the existing hand control levers, console, power and control wiring, and
panel boxes from inside the cab to the bridge crane.

Remove Festoon, Bridge and Trolley Systems:
Crane America disconnected and removed the existing trolley festoon cable system along with
all the conductors related to the bridge motors, trolley system, and hoist systems.

Prepare Motors, Brakes, House and Panels for Removal:
Crane America prepared the bride crane components (control cabinets, existing trolley
enclosures, trolley motors, hoist motors and bridge motors) for removal. Crane America
removed the existing conductors, conduits and mounting system from the crane components.

Remove Trolley Equipment Enclosure:
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AAA Services removed the trolley enclosures and the cranes motors from the bridge crane with a
40-ton mobile crane. Then Blue Water Environmental Services unbolted the enclosures and
utilized the mobile crane to load the trolley enclosures onto trucks for removal offsite.

Remove Motors, Brakes, House and Panels:
Crane America and Blue Water Environmental Services loaded the bridge crane motors and
control cabinets into a transport container with a mobile crane for removal offsite.

Asbestos/Coating Abatement by Blue Water:
Blue Water Environmental Services removed the lead based paint from the motor mounts
(bridge, trolley and hoist), and from the crane control cabinet rack. Then Crane America
removed the crane control cabinet rack. The cabinet rack will be cut and welded to allow for the
installation of the new Variable Frequency Drive (VFD) cabinet.

Jeremy Malson, with Blue Water, was onsite to verify that the area from which lead based paint
and asbestos were removed was cleared for Crane America to continue with the crane
modernization work. No discrepancies were noted by Jeremy during this visit. Jeremy will
submit his report confirming the area all clear.

Build VFD Cabinet Rack:
This month, the crew from Crane America finished modifying the existing crane control cabinet
rack previously cut from the bridge crane. The rack is being modified to fit the new VFD
cabinet. This month the cabinet rack was temporarily tack welded to the bridge crane; a welder
from Crane America is scheduled to arrive onsite in March to permanently weld the VFD cabinet
rack to the bridge crane.

Miscellaneous work:
Crane America removed and modified the existing gutter boxes (metal enclosures) along the face
of the bridge crane (bank side). The crew is rerouting the existing location ofthe metal
enclosure to accommodate the installation of the VFD cabinet. This metal enclosure will be used
to route the new conductors entering and leaving the VFD cabinet.

The crew from Crane America also set the new resistors in their permanent location on the
existing crane control cabinet rack of the bridge crane (bank side).
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Contract No. RlOPC20l96
Specifications No. ?0-C0769
Control UDlrrade and Modernization of the Gantry Crane at Nimbus Powerolant-American River
Division. Folsom Unit. Central Valley Project. California
Crane America Services. Inc.. Livermore. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 88.8%

Contractor Earnings: February $0
Previous $456,650.16
Total to Date $456,650.16

Area Office Project Manal!ement
Project Manager: Brian Zewe, CC-607A

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-2l 0

No invoices were received this period. The next invoice will be the final invoice.

The only contract work remaining is for the contractor to submit final data.

The substantial completion date was June 23, 2011.

Field Enl!ineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-3l4

Number of Contract Employees: 0

Work performed:
Site work was completed in June 2011.
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Contract No. RIOPC20R15
Specifications No. 20-C0649A
Fixed Wheel Gate Rehabilitation Folsom Dam River Division-eentral Valley Project.
California
Abide International. Inc.. Sonoma. CA

Work Performed: February 0%
Time Elapsed 52.8%
Work Completed 24.7%

Contractor Earnings: February $0
Previous $2,018,053.97
Total to Date $2,018,053.97

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

No invoices were received this period.

Modification No.3 was fully executed on September 22,2011. This modification extended the
contract's legal completion date to August 2, 2013. The revised completion date was entered
into the Contract Administration Database after the January L-29 Report was prepared. That is
why the percent complete and the work completed reported above are less than they were in
January.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Bill Linder, MPCO-312

Number of Contract Employees: 5

Work performed:

The contractor, Abide International, directed the work of the subcontractors on site. The
subcontractor, American Crane, provided a crane operator for the Folsom Gantry crane. The
subcontractor, C & W Diving, was responsible for demolition of the existing concrete beam,
placement of the new concrete beam, and work associated with these activities.

This month, the subcontractor C&W Diving placed concrete in the beanl forms of Units I and 3.
While the subcontractor was waiting for the concrete in Units 1 and 3 to achieve 3000 psi of
strength, the subcontractor started demolition operations on the existing concrete beam in Unit 2.
After achieving 3000 psi strength on the concrete placed in Units 1 and 3, the subcontractor
removed the forms in Unit I and 3. The subcontractor completed the removal of the beams in
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Unit 2. Concrete forms and concrete form supports were placed in Unit 2. The subcontractor
finished the chip back operation to ensure proper tie-in of the existing rebar in the structure. All
the rebar was installed on each unit and approved for placing concrete into the new beams in
Unit 2. The concrete was placed in Unit 2 on the 17th of February. The contractor started to strip
the forms on the 29th of February after achieving a strength of3,OOO psi on the test cylinders.

Next month, the contractor will install the new trash rake grates in the new trash rake grate
opening. The contractor will start to prepare for the leakage testing and will transport the stop
logs to the top of the dam.
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Contract No. R10PC20859
Specifications No. None
Folsom Dam and Powerplant Site Security System - Central Vallev Project. California
Trofholz Technolol!ies. Inc.. Rocklin. CA

Work Performed: February 0%
Time Elapsed 79.6%
Work Completed 78.9%

Contractor Earnings: February $0
Previous $5,038,463.08
Total to Date $5,038,463.08

Area Office Project Manal!ement
Project Manager: Bill Vanderwaal, MPCO-I22

No invoices were received this period.

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-2l4

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Arnold "Phil" Moseby

Number of Contract Employees: 6

Work perfonned:
Administration Building & Front Gate Areas
The Contractor worked on programming and testing the access control system. The contractor
continues with the prograrnrning and troubleshooting the intrusion detection.

Security Control Center:
The contactor's technician continues working in the Security Control Center building finishing
up terminating cabling. The technician also worked on installing floor jacks for the cables.

East Vehicle Barrier Civil, Electrical and Conduit Installation:
The Contractor's technician began working on the entry video/data system, troubleshooting the
entry video/data configuration system.

Nutter worked at the East Vehicle Barrier'and disconnected the power to the drop arm's lights.
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Elevator Tower Electrical & Conduit Installation:
The contractor's technicians checked and tested the Camera. They are having problems with the
ICX camera commands/data transport link to the Backup Security Control room. They are
troubleshooting the ICX Camera video/data configuration system.

Power House:
The contractor's technicians are checking and testing the Camera. The technicians are having
problems with the camera. They continued testing and verifying fiber paths and the data
transport link to the Backup Control Center room. They are troubleshooting the Camera
video/data configuration system.

Other:
The contractor continued programming, troubleshooting, and performing operational checks on
the security system software.
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Contract No. RI0PC20R57
Specifications No. 20-C0760
Folsom Dam Civil Maintenance Building-American River Division-Folsom Unit. Central
Valley Project. California
Building Solutions Inc.. Reno. NY

Work Performed: February 5.0%
Time Elapsed 95.1%
Work Completed 66.3%

Contractor Earnings: February $330,325.13
Previous $4,042,691.96
Total to Date $4,373,017.09

Area Office Project Management
Project Manager: Ed Roza, CC-608

Office Engineering
Contract Administrator: Laurie Larson, MPCO-222

Invoice No. 16 was received this period and forwarded to Denver Finance for processing.

Modification No. 018 was executed on February 13,2012 and extends the contract until March
29,2012.

Field Engineering
Construction Manager: Henry Garcia, MPCO-31 0
Construction Representative: Michael E. Manlick, MPCO-313

Number of Contract Employees: 22

Work performed:

Item No. 595A - Install New Water Design Mod Nos. 4 & 12
SRC tested and certified the new 6-inch domestic and 3-inch irrigation backflow preventers.

Item No. 620 FRP Walks and Pads
BSI placed and finished the concrete heat pump compressor pads on the north and south side of
Quad A.

Item No. 633 Irrigation System
Takahara installed irrigation valves, control wiring, and valve boxes in Planting Zones 2, 4, 6, 7,
and 8 around the building.

Item No. 665A - Pour Ouad C Slabs 3 Pours
Item No. 690A - Pour Concrete Ouad D Slabs 2 Pours
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Waterproofmg Systems, Inc. removed the top surface of the two rain damaged slab sections in
Quad C and Quad D. They also applied the Ardex SD-T Self-Drying, Self-Leveling Concrete
Topping on the prepared concrete slabs surfaces in Quads C and D.

Item No. 705 - Applv Concrete Hardener
BSI placed one application of the approved Fluohard floor hardener to the Ardex SD-T top coat
material used on the repaired slabs in Quads C and D.

Item No. 710 - Erect Metal Building Ouad B
Lancaster Bums framed partition walls under the Mezzanine.

Item No. 720 - Electrical Conduit
Rex Moore installed rigid conduit throughout the building; installing plug, switch, and light
boxes for electrical power, fire, telecommunication, and lighting circuits.

Item No. 725 - Erect Metal Building Ouad A

Item No. 725A - Miscellaneous Metal Work at Entrance and Etc.
Lancaster Bums' crew completed installation of the pan decking over the "California" between
the cold rolled steel section of Quad A and the steel structure. They also performed pick-up
work and installed backing in the cold forn1ed steel framing at Quad A.

Item No. 745 - Interior Concrete Walls
The painting subcontractor applied the fmal top coating of Ardex Overhead Vertical Panels to
the faces of Cast In Place wall sections F and G in Quads C and D.

Item No. 750 - Free Standing Mezzanine
American Mezzanine Fabrication and Installation set columns, laid out B-Deck pan decking, and
installed handrails for the Mezzanine.

Item No. 760 - Install Exterior Wall Panels
Solo Steel Erectors cut, fit, and installed prefabricated exterior wall panels onto the building's
metal structure in Quads B and C. They also cut and fit wall panels over cast in place concrete
walls within the car wash area, wood storage area, and sand blasting area within Quads C, B and
D, respectively.

Item No. 785 - Install Exterior Doors and All Hollow Metal Frames
BSI installed the hollow metal door frames in the concrete wall openings. They grout-filled
frames and secured them in place with the specified anchors.

Item No. 785B Install Aluminum Windows
BSI installed four window frames in the interior steel-framed wall of the Garage Office (Room
121).
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Item No. 790 - ROUl.!h-in Duct Work in Ouad A
Iron Mechanical installed HVAC ducting throughout the rooms in Quad A. They also installed
copper refrigerant lines to heat five outside heat pumps.

Item No. 795 - Rou!.!h Sprinkler System
Foothill Fire Protection's crew installed main and lateral service lines within Quads B, C, and D.

Item No. 805 - Rou!.!h-in Plumbing
Iron Mechanical installed drain, vent and waste system lines throughout Quad A. They also
installed copper water service lines, air chambers, valves, dripper and trap primers throughout
Quad A. Iron Mechanical also installed trapeze hangers across Quad C and into Quad B.

Item No. 815 - Paint HM Frames & HM Doors & Other Metal
James Harris coated the structural steel members within Quads B, C, and D. They also coated
exterior door frames, bollards, and fue hydrants.
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Contract No. RlOPC20114
Specifications No. 20-C0754
Folsom Dam-SafelY of Dams Modification-MIAD Kev-Block-American River Division.
Folsom Unit. Central Valley Project. California.
Shimmick Construction Co.. Inc.. Sacramento. CA

Work Performed: February 5.4%
Time Elapsed 30.7%
Work Completed 52.6%

Contractor Earnings: February $2,212,441.95
Previous $24,934,526.15
Total to Date $27,146,968.10

Area Office Project Management
Project Manager: Larry Hobbs, CC-I06

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

Invoice 18 was received, approved, and forwarded to Denver, Colorado, this report period

Field Engineering
Construction Manager: Hemy Garcia, MPCO-310
Construction Representative: Howard Diedrich, MPCO-316, Sean Frische, MPCO-317

Number of Contract Employees: 42

Work performed:

Bay E and Bay F Work Activities:
Subcontractor, MOCI, continued drilling and installing secant piles on Bay E and Bay F. Sixty
one primary drill holes and sixty structural drill holes with W27x94 and 6-5/8" steel pipes were
completed by end of this month. A total of 3582 cubic yards of concrete was placed in the secant
pile walls.

Bays A, B, and D are 100% complete with secant pile walls.
Bay E is approximately 96% complete, and Bay F is approximately 23% complete with drilling
for both primary and structural drill holes.
Bay C has not been started yet.

Bay D Work Activities:
Bay D Bracing Installation:
All bracing installation in this Bay was completed in January 2012. Each completed section is
approximately 144.5' long by 41.25' wide.
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Excavation - Bay D:
The contractor finished excavation from Level 4 into sub-grade (finished elevation varies from
317' to 310') There was no water as coming out of foundation during the excavation operation.

Lean Concrete - Bay D:
The contractor placed 4290 cubic yards oflean concrete from finished floor elevation to
elevation 327.5' in Bay D this month.

Bay B Work Activities:
Bay B Bracing Installation:
The contractor finished installing the last two Levels of bracing at Bay B (Level 3 and Level 4)
this month. Each completed section in Bay B is approximately 90.75' long by 41.25' wide.

Excavation - Bay B:
The contractor completed excavation from elevation 351' (Level 2) into sub-grade (finished
elevation varies from 306' to 313 ') at Bay B this month. There was no water observed during
the excavation operation.

Bay A Work Activities:
MDCI finished drilling the 6' dewatering wells at Bay A. 81 wells were completed this month.
Hydrologic Systems, Inc. started the draw-down and recovery tests at Bay A.

Backfill Processing:
SCCI's subcontractor, Granite Construction, continued processing backfill material for the
MIAD key-block. Approximately 30,000 cubic yards of material have been processed to date.

Removal and Control of Water:
Dewatering systems at Bay D and Bay B are pumping out on average of 21 0 gallons per minute
(GPM).
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Contract No. R10PC20R24
Specifications No. ?0-C0751
Folsom Dam. Safety of Dams Modifications. Spillwav Piers and Gates-American River
Division-Folsom Unit. Central Valley Project. California
Kiewit Infrastructure West Co.. Folsom. CA

Work Performed: February 0%
Time Elapsed 62.2%
Work Completed 97.8%

Contractor Earnings: February $0
Previous $16,847,786.58
Total to Date $16,847,786.58

Area Office Project Management
Project Manager: Larry Hobbs, CC-106

Office Engineering
Contract Administrator: Erik Danger, MPCO-218

No invoices were received this period.

The substantially complete date was December 12,2011.

Field Engineering
Construction Manager: Henry Garcia, MPCO-31 0
Construction Representative: Howard Diedrich, MPCO-316

Number of Contract Employees: 0

Work performed:

No site work was performed.
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Contract No. RlOPC20767
Specifications No. 20-C0703
Folsom Power Plant Ul. U2. and U3 Replacement Runners-American River Division-Folsom
Unit-Central Vallev Project. California
Voith Siemens Hydro Power Generation. Inc.. York. PA

Work Performed: February 0%
Time Elapsed 76.6%
Work Completed 72.8%

Contractor Earnings: February $0
Previous $5,235,564.34
Total to Date $5,235,564.34

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-2l 0

No invoices were received tlus report period.

Field Engineering
Construction Manager: N/A supply contract
Construction Representative: N/A supply contract

Number of Contract Employees: N/A supply contract

Work performed: N/A supply contract
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Contract No. RlOPC20019
Specifications No. 20-C0689
Folsom Power plant. VI. V2. and V3 Rewind and Excitation System Replacement- American
River Division-Folsom Vnit-Central Valley Project. California
Andritz Hydro Corp. Charlotte. NC

Work Performed: February 0%
Time Elapsed 44.3%

'.
Work Completed 34.4%

Contractor Earnings: February $0
Previous $6,271,961.77
Total to Date $6,271,961.77

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-21 0

No invoices were received this period.

MPCO reviewed proposals for Modification Nos. 6 and 7 which will definitize Modification
Nos. I and 2. The review was not completed this period.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Sergio Vivar, MPCO-311, Sean Frische, MPCO-317

Number of Contract Employees: 0

Work performed:
No worked was performed. The contractor demobilized on October 28, 2011, and per the
schedule, will remobilize in October 2012.

16



Contract No. RIOPC20R49
Specifications No. 20-C0733
Lake Berrvessa Americans with Disabilities Act (ADA) Accessibility Improvements-ARRA
Project No. 49.000-Lake Berryessa Recreational Area. Solano Project. California CSRW (DBA)
CSRW. Inc. (DBA) Allied Construction Services. Livermore. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 96.3%

Contractor Earnings: February $0
Previous $1,009,249.48
Total to Date $1,009,249.48

Area Office Project Management
Project Manager: Nicole Johnson, CC-605c

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

No invoices were received this period.

A final modification will be negotiated to incorporate differing quantities; some of which are
over IS percent.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: John Lakovich, MPCO-344

Number of Contract Employees: 0

Work performed: Site work was completed in September 2011.
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Contract No. RI0PC20R37
Specifications No. 20-C0738
New Melones ADA Accessibility-ARRA Project No. 50.000-New Melones Recreation Area.
East Side Division-Central Valley Project. California
J.r. Garcia Construction. Inc.. Fresno. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 96.5%

Contractor Earnings: February $0
Previous $1,298,989.89
Total to Date $1,333,872.80

Area Office Project Management
Project Manager: Nicole Johnson, CC-605c

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

Invoice 8 was received, approved, and forwarded to Denver, Colorado, this report period. It was
not for work done in this pay period, but for work done through January 31,2012.

Substantially complete date was October 13, 2011.

The contractor plans to provide as-built drawings and complete punch list items in March 2012.
A final modification will be required to incorporate the final quantities into the contract.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-31 0
Construction Representative: John Lakovich, MPCO-344

Number of Contract Employees: 2

Work performed:

The contractor worked one day this period, February 29, and patched areas of drywall damaged
by the previous installation of the new lighting and fire alarm systems. The contractor will paint
the areas that were patched March 1. The contractor installed a 4-foot ADA bench and an 8-foot
ADA bench.

The only remaining work is to resolve punch list items.
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8-Foot ADA bench installed behind the visitor's Center
New Melones ADA Accessibility
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Contract No. RIOPC20128
Specifications No. 20-C0706
New Melones Power Plant Excitation System Replacement-East Side Division-New Melones
Unit-Central Valley Project. California
Koontz Electric Company. Inc.. Morrilton. AR

Work Performed: February 31.9%
Time Elapsed 93.2%
Work Completed 68.8%

Contractor Earnings: February $767,480.00
Previous $889.133.00
Total to Date $1,656,613.00

Area Office Project Management
Project Manager: Terry Brown, CC-606a

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

Invoice No.6 was received this period and forwarded to Denver Finance for processing.

Field Engineering
Construction Manager: Hemy Garcia, MPCO-31 0
Construction Representative: Dennis Schuenemann, MPCO-338

Number of Contract Employees: 0

Work performed: Site work has not begun.
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Contract No. R09PC20171
Specifications No. 20-C0720
Nimbus Powerp!ant HVAC System Modification-American River Division-Folsom Unit.
Central Valley Project. California
Perrvrnan Mechanical. Inc.. West Sacramento. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 79.9%

Contractor Earnings: February $0
Previous $428,963.09
Total to Date $428,963.09

Area Office Project Management
Brian Zewe, CC-607A

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

No invoices were received this period.

Although the substantially complete date is December 12, 2010, multiple submittals remain
outstanding. Punch list items remain at the site. The contractor has not been timely in
completing these items.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-314

Number of Contract Employees: 0

Work performed: No work was performed. As stated above, there are punch list items to
complete.
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Contract No. R09PC20R03
Specifications No. 20-C0677
Transformer KIA and K2A Replacements-Folsom Power Plant-American River Division
Central Valley Project. California
Koontz Electric Companv Inc.. Morrilton. AR

Work Performed: February 0%
Time Elapsed 91.3%
Work Completed 98.5%

Contractor Earnings: February $0
Previous $4,560,567.66
Total to Date $4,560,567.66

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Administrator: Madelyn Giles, MPCO-210

Although the final invoice was received, it was returned as the contractor had not fulfilled all
contract obligations because it had not provided the SF-1413 forms.

Field Engineering
Construction Manager: Sean Frische, MPCO-317
Construction Representative: Sergio Vivar, MPCO-311

Number of Contract Employees: 0

Work performed:

The only site work performed was warranty work.
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Contract No. R10PC20211
Specifications No. 20-C0767
Prosser Creek Dam Road Improvements-Washoe Project-Stampede Division-California
Spectrum Services Group. Inc.. Sacramento. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 96.1%

Contractor Earnings: February $0
Previous $385,427.30
Total to Date $385,427.30

Area Office Project Management
Project Manager: Locke Hahne, LO-400

Office Engineering
Contract Administrator: John Zimmennan, MPCO-230

No invoices were received this period.

The only work the contractor needs to complete is achieving approval of as-built drawings,
which is expected in March 2012.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Mike Rondoni, MPCO-3l9

Number of Contract Employees: 0

Work performed: All contract work was completed in September.
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Contract No. RllPC20l58
Specifications No. 20-C0777
Stampede Powerplant and Switchyard Recoatings-Stampede Dam-Stampede Division
California
Farr Construction Corporation. Sparks. NY

Work Performed: February 0%
Time Elapsed 53.4%
Work Completed 0%

Contractor Earnings: February $0
Previous $0
Total to Date $0

Area Office Project Management
Project Manager: Locke Halme, LO-400

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

No invoices were received this period.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Mike Rondoni, MPCO-319

Number of Contract Employees: 0

Work performed: No work was performed because it requires warmer weather (summer time).
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Contract No. RIOPC20025
Specifications No. None
Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring-Shasta
Division-eentral Valley Project. California
Tehama Environmental Solutions. Inc.. Red Bluff. CA

Work Performed: February 1.1%
Time Elapsed 28.4%
Work Completed 85.6%

Contractor Earnings: February $7,902.50
Previous $598,240.05
Total to Date $606,142.55

Area Office Project Management
Project Manager: Hank Herrington, NC-21 0

Invoice No. 13 was received, approved, and forwarded to Denver, Colorado, this report period.

Office Engineering
Contract Administrator: Jacquelyn Olds, MPCO-202

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contract Employees: 0

Work performed:
The contractor's current activity consists of maintaining vegetation planted in 2010.

27



Contract No. R11PC20087
Specifications No. None
Coleman National Fish Hatchery-Water Intake No.3 Repairs to Fish Screen-Battle Creek
Division-Central Vallev Project. California
Intralox. LLC. Harahan. LA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 0%

Contractor Earnings: February $0
Previous $0
Total to Date $0

Area Office Project Management
Project Manager: Kevin Jacobs, MPCO-214

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

No invoices were received this period.

All work was completed and considered substantially complete on July 13, 2011, 6 days before
the due date. One punch list item, to fix 3 broken bolts, remains. The contractor has not yet
invoiced.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Fernando Pavone, MPCO-333

Number of Contract Employees: 0

Work performed: Although all work has been completed, the punch listed item described above
remains to be completed.
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Contract No. RIIPC20124
Specifications No. 20-C0780
Coleman National Fish Hatcherv Barrier Weir Site Modifications-Shasta Division-Central
Valley Project. California
Contractor Services Group. Inc.. West Sacramento. CA

Work Performed: February 0%
Time Elapsed 39.0
Work Completed 0%

Contractor Earnings: February $0
Previous $0
Total to Date $0

Area Office Project Manager
Jim Goodwin, MP-200

Office Engineering
Contract Administrator: Ryan HeIJIJigan, MPCO-211

No invoices were received this period.

Notice to proceed was issued on October 13, 2011.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Fernando Pavone, MPCO-333

Number of Contract Employees: 0

Work performed:
Site work has not begun, but will begin in June 2012.
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Contract No. RlOPC20746
Specifications No. 20-C0700
Coleman National Fish Hatcherv Water Intakes Rehabilitation-Shasta Division-eentral Valley
Project. California
Shimmick Construction. Inc.. Sacramento. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 97.8%

Contractor Earnings: February $0•
Previous $7,915,099.25
Total to Date $7,915,099.25

Area Office Project Management
Project Manager: Hank Herrington, NC-21 0

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

No invoices were received this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contract Employees: 0

Work performed:

No onsite work was done this period.
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Contract No. R09PC20126
Specifications No. 20-C0727
J.F. Carr Penstock Relining-NCAO. Shasta Power Plant-Sacramento River Division- Central
Vallev Project. California
Extreme Coatings. Inc.. Pasco. WA

Work Performed February 0%
Time Elapsed 93.0%
Work Completed 94.2%

Contractor Earnings February $0
Previous $2,871,774.61
Total to Date $2,871,774.61

Area Office Project Management
Program Manager: Israel Patterson

Office Engineering
Contract Administrator: Kevin Jacobs

No invoices were received this period.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Mike House, MPCO-303

Number of Contract Employees: 0

Work performed:
No site work was performed in February.
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Contract No. RIOPC20744
Specifications No. 20-C07 j?

J.F. Carr Power Plant. Generator GI and G2 Rewinds NCAO Shasta Power Plant Sacramento
River Division Central Valley Project California
National Electric Coil. Inc.. Columbus. OH

Work Performed February 0%
Time Elapsed 100%
Work Completed 80.5%

Contractor Earnings February $0
Previous $12,038,344.04
Total to Date $12,038,344.04

Area Office Project Manal!ement
Program Manager: John Dotter, NC-26 I

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

No invoices were received this period.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Frank Medberry, MPCO-341

Number of Contract Employees: 9 (day shift), 6 (night shift)

Worked Performed:
The contractor completed the following:

• Installation of the top half bars and associated packing (ripple springs)

• Installation of the radial wedging system and associated packing (runners, fillers, ripple
springs, wedges)

• Brazing of the common bar series clips and the A, B, C, and D jumpers

• Installation of the series clip and jumper clip caps

• Installation of the tum blocking and lashing of adjacent top bars to one another, and
figure eight ties on the bottom wedges

• Performed the required (Required Submittal No. 16225) resistance and a hi-pot testing of
the top and bottom bars in series. There were no issues to report

Service Metrology took measurements of the stator core final dimensions. There were no
issues to report.
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RotorlPoles:
The contractor completed the following:

• Installation of the 32 refurbished poles back onto the rotor along with their associated
mounting hardware (keyway wedges, v-blocks).

• Brazing of the jumper leads between the 32 individual poles.

Subcontractor, Service Metrology, took required measurements (Modification No. 006) to
determine perpendicularity, roundness, and concentricity of the rotor with the refurbished poles
re-installed. There was no issue to report.
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Contract No. R10PC20R33
Specifications No. 20-C0752
Red Bluff Pumping Plant and Fish Screen-Sacramento River Division-Sacramento Canals Unit
Central Vallev Project. California
Balfour Beattv Infrastructure. Inc.. Red Bluff. CA

Work Performed: February 3.3%
Time Elapsed 76.3%
Work Completed 80.7%

Contractor Earnings: February $2,493,296.54
Previous $58,644,312.10
Total to Date $61, I3 7,608.64

Area Office Project Management
Project Manager: Bill Vanderwaal

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

Invoice No. 20 was received, approved, and forwarded to Denver, Colorado, this report period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Dave Derk, MPCO-334 and Luke Smith, MPCO-309

Number of Contract Employees: 103

Work Performed:
Sheet pile caps and hand rail were started on the wall between the pumping plant and
downstream end of the fish screen. Pile driver crew started installing the remaining sheet pile tie
back walls around the pumping plant, in the forebay, and for the canal transition areas,
completing all of the piling installation work and continue the tie back work.

Crews completed grouting and concreting the fish screen guides and sill plates, installing the
Fyke Net guides, and access ladders. Crews continued installing the tuning baffles, sediment
jetting piping, fish screen cleaner system, cat walk, and handrail. Workers started cleaning the
sediment jetting piping and continued concrete repairs, and grouting the sediment jetting pipe
support stands.

Workers continued concrete repairs iIi the Sun1p areas and started installing the trash rack bracing
on the upstream face ofthe pumping plant sump walls. All sole plates were grouted, and anchor
bolts for the pumps torqued. All II shafts and enclosing tubes along with packing boxes were
installed in the pumps under the supervision of an installation engineer from the pump
manufacture. Discharge pipes, butterfly valves, and flap gates installations were started this
month.
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The contractor completed concrete placements for the transformer pads and circuit breaker pads.
They still have the generator pad to place. Crews continued installing the concrete cable trench
and started the oil containment system around the transformer pads.

Crews continued installing the trash racks in the siphon inlet.

Crews placed the 2-feet of lean concrete in the canal and canal transition areas, and completed
the structural concrete in the canal area. They started the formwork for the structural concrete in
the canal transition area.

Meyers Earthwork: Meyers currently has 10 employees onsite.

The crew continued the excavation while the weather allowed.

Workers completed the excavation for the canal and canal transition area.

Harris Salinas Rebar: Harris Salinas currently has 4 employees onsite.
They installed the reinforcing steel for the switchyard structures and canal structural concrete.

Central Sierra Electric: Central Sierra Electric has 12 employees on site.
One electrician and equipment operator continued the duct bank installation between the
pumping plant and siphon, and started the conduit duct bank run from the boat dock to the
pumping plant.

The electricians installed the level transmitter pull boxes and conduits, and pulled the conductors
between the pumping plant equipment and the fish screen.

The electricians installed the Fish Screen Cleaner control panel, Fish Screen Motor Control
Center (MCC), Pumping Plant MCC, Pumping Plant Control Panel, and panel board DCA. They
continued installing conduit runs inside the Pumping Plant Control Building, and started
installing the Variable Frequency Drives for the pump motors and cathodic protection conduits.

Workers continued installing the grounding grid in the switchyard along with making the
termination at the equipment.

3 painters were on site completing coating the interior of the control building surfaces and started
coating the trash rack metal plates and clips, and touch-up coating on all metal work on the
pumping plant and fish screen.
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Harreld's Hi Voltage: A 3 man high voltage crew installed the bus support structures, 2-inch
diameter aluminum bussing, disconnect switches, Combined Current Voltage Transformers, and
the high voltage transformers were installed and assembled with the assistance of a factory
representative.

•
Sierra Glass: 1 worker installed all the glass in the windows of the pumping plant control
building

Another Door Company: 1 technician installed thresholds beneath the steel doors in the pumping
plant.

International Lining Technologies: 2 technicians welded the seams together on the geomembrane
in the oil contairunent areas around the 2 high voltage transformers.

Corrpro: 2 technicians started installing the cathodic protection systems in the pumping plant.
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February 29,2012 Balfour Beatty Infrastructure Workers installing an 84-inch
butterfly valve onto Unit No.7 looking in the after-bay. Picture by Luke Smith
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Contract No. RIOPC20R09
Specifications No. 20-C0740
Red Bluff Pumping Plant and Fish Screen. Landfill Excavation and Canal. Siphon and Access
Bridge-Sacramento River Division-8acramento Canals Unit-Central Valley Project. California
West Bay Builders. Red Bluff. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 95.7%

Contractor Earnings: February $0
Previous $21,850,031.14
Total to Date $22,275,999.59

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-I22

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

Invoice 23 was received, approved, and forwarded to Denver, Colorado, this report period. It
was not for work done in this pay period, but for work done through January 31, 2012.

The substantially complete date was December 2, 2011.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contract Employees: 0

Work Performed: No work was performed as site work was completed in January 2012.
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Contract No. RI OPC20RII
Specifications No. 20-C0730
Red Bluff Pumping Plant and Fish Screen. Pumps and Motors-Sacramento River Division
Sacramento Canals Unit-Central Valley Project. California
MWI Comoration. Deerfield Beach. FL

Work Performed: February 0%
Time Elapsed 100%
Work Completed 98.4%

Contractor Earnings: February $0
Previous $6,851,884.00
Total to Date $6,851,884.00

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-122

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214

This is a supply contract.

Liquidated damages are being assessed starting July 31, 2011.

No invoices were received this period.

Field Engineering
Construction Manager: Randy Wyatt
Construction Representative: None

Number of Contract Employees: Not applicable as this is a supply contract.

Work Performed: All pumps and motors have been delivered to the site. Installation of pumps
has not yet begun.
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Contract No. RlOPC20102
Specifications No. 20-C0755
Spring Creek Powemlant Generators GI and G2 Rewinds-NCAO-eentral Valley Project.
California
Andritz Hydro Com.. Charlotte. NC

Work Performed: February 0%
Time Elapsed 86.8%
Work Completed 63.5%

Contractor Earnings: February $0
Previous $3,801,117.15
Total to Date $3,801,117.15

Area Office Project Management
Project Manager: Joe Ascoli, NC-650

Office Engineering
Contract Administrator: Kevin Jacobs, MPCO-214
Construction Representative: Frank Medberry, MPCO-327

No invoices were received this period.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Sergio Vivar, MPCO-311, Sean Frische, MPCO-317

Number of Contract Employees: 8

Work Performed: Andritz performed an AC Hi-Pot test, completing the contractual testing prior
to re-assembly of the unit.

As requested by NCAO, Andritz performed a measurement of the stator core in relation to the
hydraulic center after installation of the lower guide bearing. NCAO confirmed that
measurements were within air gap Facilities Industry Standards Techniques (FIST) tolerances.
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Contract No. R10PC20185
Specifications No. 20-C0762
Whiskeytown Lake Temperature Control Curtain-Trinity River Division-Central Valley Project.
California
Erick Ammon. Inc.. Anderson. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 99.0%

Contractor Earnings: February $0
Previous $2,992,214.00
Total to Date $2,992,214.00

Area Office Project Management
Project Manager: Bob Gee, NC-230

Office Engineering
Contract Administrator: John Zimmelman, MPCO-230

No invoices were received this period.

The substantially complete date was June 17,2011.

During this period, factors related to liquidated damages were being evaluated to determine if
liquidated damages should be applied. Once a determination is made, the final modification
incorporating extra dive days will be executed.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Steve Holmes, MPCO-320

Number of Contract Employees: 0

Work performed: All site work was completed in September.
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Contract No. RI1PC20196
Specifications No. 20-C077I
Wildcat Canal Access Road Improvements-Battle Creek Salmon and Steelhead Restoration
Project. California
Contractor Services Group. Inc.. West Sacramento. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 98.6%

Contractor Earnings: February o
Previous $228,238.21
Total to Date $228,238.21

Area Office Project Manal!ement
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

No invoices were received this period. Modification No.1 was executed on January 30, 2012.

The substantially complete date was February 22, 2012.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Dennis Edwards, MPCO-339

Number of Contract Employees: 0

Work performed: The contractor corrected 'all punch list items this period.
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Purchase Order No. RllPC20l55
Specifications No.20-C0776a
Delta Cross Channel Gate Control and Lighting Improvements-Central Valley Project.
California
Sierra Range Construction. Visalia. CA

Work Performed: February 0%
Time Elapsed 63.4%
Work Completed 0%

Contractor Earnings: February $0
Previous $2534.00
Total to Date $2534.00

Area Office Project Management
Project Manager: Warren Feng, TO-438

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-2ll

No invoices were received this period.

Field Engineering
Construction Manager: Henry Garcia, MPCO-310
Construction Representative: Henry Garcia, MPCO-310

Numbe, of Contract Employees: 4

Work performed:
Gate Control and Lighting System:

The contractor removed the control panels and conduit from the structure. The contractor also
worked on the following:

• Installation ofluminary poles on the north and south sides of the structure and sign
lighting on the east and west sides of the structure.

• Installation of rigid conduit on the structure and from the structure to the (1) luminary
poles, (2) sign lighting, and (3) gate drive motors.
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Contract No. RIOPC80R23
Specifications o. 20-C0761
Delta-Mendota Canal-ealifomia Aqueduct Intertie-eentral Valley Project-ealifomia
Shimmick Construction Company. Inc.. Tracy. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 99.3%

Contractor Ea;nings: February $466,317.99
Previous $14,442,627.88
Total to Date $14,908,945.87

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

Invoice 16 was received, approved, and forwarded to Denver, Colorado, this report period. It
was not for work done in this pay period, but for work done through January 25, 2012. Because
the Contract Administration Database did not contain information for February, Work Performed
in February was not updated.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Phil Vanderwal, MPCO-322

Number of Contract Employees: 17

Work performed:
• Pumping plant and switchyard electrical installations and wire testing

• Work on the steel manifold pipe to bring it into tolerance for roundness and alignment at
the Victaulic couplings

• Installation and subsequent removal ofthe heating; ventilation, and air conditioning
louvers after they were damaged

• Installation and adjustment offans

• Discovery of a leak in the north pipeline and subsequent draining of the line to allow

investigation

• Continued work by divers on the liner replacement

• Service air and water installations

• Generator fuel line installation

• Preliminary work on punch list items was ongoing including concrete repairs, touchup
painting, completion of the chain link fence, and road repairs.
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Contract No. RIOPC20R32
Specifications No. 20-C0749
Fish Screen Structure Phase 3. Contra Costa Canal-eentral Vallev Project. California
Flatiron West. Inc.. Oaklev. CA

Work Perfonned: February 1.6%
Time Elapsed 100%
Work Completed 99.7%

Contractor Earnings: February $228,565.85
Previous $13,755,052.81
Total to Date $13,983,618.66

Area Office Project Management
Project Manager: John Dealy, TO-406

Office Engineering
Contract Administrator: Larry Bowman, MPCO-240

An invoice was received this period, but it was returned because the contractor has not submitted
an acceptable updated schedule.

Field Engineering
Construction Manager: Henry Garcia, MPCO-3 10
Construction Representative: John Lakovich

Number of Contract Employees: 20

Work perfonned:

Mod 15 - 70' Radio Antenna Tower
This month the contractor installed the 70' Super Titan tower supplied by Trylon. The contractor saw
cut the existing asphalt, and excavated the foundation. The contractor placed the rebar and concrete in
the foundation and after waiting for the concrete to make strength, the contractor placed the antenna on
the foundation. The contractor installed bollards to protect the antenna.
The subcontractor, Tesco, installed the communication dish on the tower and established proper
bandwidth on February 24,2012. On February 27,2012, communication was established with the
Contra Costa Water District's security control center and the 14-day test period will conclude next
month on March 12, 2012. The sub contractor, Central Sierra Electric, installed the rigid conduit for the
radio wire to the control room.

Misc.: While the subcontractor was on site he also completed a punch list item. The subcontractor
installed longer flex conduit at the motor that connects to the adjusting belt drum. This longer flex
conduit was installed to allow full adjustment of the drum.
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There continues to be an issue of accelerated damage to the installed wire ropes on the trash
rakes. The subcontractor, Transco, replaced the wire rope on Trash Rake No.2 on February 3,

2012, due to excessive fraying. On February 27, 2012, Transco replaced the wire ropes on Trash
Rake No.2 and No.4 with galvanized 7/16" and No.3 with 7116" stainless steel wire rope.
These ropes were replaced due to excessive fraying. On February 9, 2012, Transco replaced a
sensor on Trash Rake No.3 that had stopped working. On February 21, 2012 all trash rakes had
stopped working. Every day after that, and for the remainder of the month until Transco came

on site on February 27, 2012, at least 3 trash rakes were not operating when the contractor
arrived on site in the morning. The contractor was able to get the trash rakes running again by
resetting them, and then they would stop running over night.
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Contract No. RII PC20185
Specifications No. 20-C0778
Tracy B.8kV Switch!!ear/Breaker Replacement-Tracy Pwnping Plant and Substation-Central
Vallev Project. California
Contra Costa Electric Corp.. Martinez. CA

Work Perfonned: February 0%
Time Elapsed 11.3%
Work Completed 7.4%

Contractor Earnings: February $0
Previous $85,271.00
Total to Date $769,621.15

Area Office Project Mana!!ement
Project Manager: Warren Feng, TO-438

Office Engineering
Contract Administrator: Amber Pierce, MPCO-205

This is a design build contract.

Invoice No.2 was received, approved, and fOlwarded to Denver, Colorado, this report period. It
was not for work done in this pay period, but for work done through January 31, 2012. The
invoice was for reimbursement for payment to subcontractors for design work.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: Not yet determined

Nwnber of Contract Employees: 0

Work perfonned: The contractor was scheduled to begin onsite work in February 2012, but this
has been changed to February 2013.
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Contract No. RIOPC20R80
Specifications No. 20-C0759
Drought Relief-Construction of New Wells ARM Project No. 28.002-Califomia
Layne Christensen Companv. Fontana. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 70.3%

Contractor Earnings: February $0
Previous $11,393.882.95
Total to Date $11,393,882.95

Area Office Project Management
Project Manager: Kevin Clancy, MP-410

Office Engineering
Contract Administrator: Laurie Larson, MPCO-222

No invoices were received this period, therefore the work performed and contractor earnings
shown above are zero.

Field Engineering
Construction Manager: Jolm E. Nelson, MPCO-328
Construction Representative: Richard T. Nead, MPCO-342

Number of Contract Employees: 2 to 10

Work performed:
Pump and motor installation, test pumping, reduction of well depth, and well abandonment were
performed in the West Stanislaus Irrigation District, the Del Puerto Water District, the
Tranquility Irrigations District, and the James Irrigation District.

Future work:
Startups will continue in the Del Puerto Water District and the West Stanislaus Irrigation District
contingent on the variables involved. Spring time completion of the Grassland Water District
wells.
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Purchase Order No. RlOPX20R45
Specifications No. 20-C0750
DrouQht Relief. Well Enhancements-ARRA Project No. 28.000-Central Valley Project
California
Hvdro Resources-West. Inc.. Winnemucca. NV

Work Perfonned: February 0%
Time Elapsed 100%
Work Completed 43.9%

Contractor Earnings: February $0
Previous $555,369.60
Total to Date $555,369.60

Area Office Project ManaQement
Project Manager: Kevin Clancy, MP-4l0

Office EnQineering
Contract Administrator: Ryan Hennigan, MPCO-2l1

No invoices were received this period.

Field Engineering
Construction Manager: John Nelson, MPCO-328
Construction Representative: Mike McCarty, MPCO-308

Number of Contract Employees: 0

Work perfonned:
No work was perfonned. Site work will begin in March 2012.
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Purchase Order No. R10PX20R54
Specifications No. 20-C0750
Drought Relief. Well Enhancements-ARRA Project No. 28.000-Central Valley Project Don
Pedro Pump. LLC-Turlock. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 86.5%

Contractor Earnings: February $0
Previous $1,084,249.60
Total to Date $1,084,249.60

Area Office Project Management
Project Manager: Kevin Clancy, MP-41 0

Office Engineering
Contract Administrator: Ryan Hennigan, MPCO-211

No invoices were received this period.

Field Engineering
Construction Manager: John Nelson, MPCO-328
Construction Representative: Mike McCarty, MPCO-308

Number of Contract Employees: O.

Work performed:
No work was performed. Site work will begin in March 2012.
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Contract No. RIOPC20R48
Specifications No. 20-C0741
Gray Lodge Wildlife Area and Pixley National Wildlife Refuge Wetlands-Groundwater Well
ConstlUction ARRA Project No. 28.113-Central Valley Project East Side Division. California
Sansone Companv. Inc.. San Luis Obispo. CA

Work Performed: FeblUary . 0%
Time Elapsed 100%
Work Completed 85.9%

Contractor Earnings: FeblUary $0
Previous $4,215,884.62
Total to Date $4,215,884.62

Area Office Project Management
Project Manager: Sonya Nechanicky, MP-410

Office Engineering
Contract Administrator: Laurie Larson, MPCO-222

No invoices were received this period.

We are dealing with issues with the contractor regarding coatings, Pacific Gas and Electric, and
equipment.

Field Engineering
Construction Manager: John E. Nelson, MPCO-328
Construction Representative: Richard T. Nead, MPCO-342

Number of Contract Employees: 0

Work performed:
No work was performed this month. Installation of pumps and motors at Gray Lodge will begin
March 5, 2012. Some final details are still pending regarding the Pixley wells.
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Contract No. RIOPC20R42
Specifications No. 20-C0746
Hydropower Facility Modifications-Stage I-ARRA Project No. 14.00 Battle Creek Salmon and
Steelhead Restoration Project. California
RTA ConstructionlRay Toney JV. Redding. CA

Work Performed: February 0%
Time Elapsed 57.4%
Work Completed 47.0%

Contractor Earnings: February $0
Previous $3,431,588.11
Total to Date $3,726,831.21

Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Kent Perkes, MPCO-225

Invoice 12 was received, approved, and forwarded to Denver, Colorado, this report period. It
was not for work done in this pay period, but for work done through January 27, 2012.

Modification No.9, which increased the contract price by $39,071.90, was executed this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321

Number of Contract Employees: 25

Work Performed:
Penstock Bypass Chute: Subcontractor, Camblin Steel, finished installing reinforced steel for
bypass chute Slabs 24 and 25 and Walls 22 and 23.

Subcontractor, Muse Concrete, placed concrete for Bypass Chute Walls 10, 11 and 22 and Slabs
12, 13 and 24.

RTA Construction, began installation ofthe solid drain pipe that passes through the wing walls
for the bypass chute.

Storm Water Pollution Prevention Program (SWPPP) Activity: RTA Construction continued
maintaining SWPPP Best Management Practices (BMP) and McEntire Landscaping applied
straw and tackifier in use areas 2, 4 and 5.
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New Wasteway Structure: RTA Construction finished installation of the 66-inch slide gate,
installed the gate stem and pedestal, and started installing trash rack grates and hand rail.

Penstock Bypass Pipeline: RTA Construction began installation of forms for the 66-inch bypass
pipeline manhole at station 28+33.00.

Two RTA Construction employees installing forms for the 66-inch bypass pipeline manhole at
station 28+33.00

Hydropower Facility Modifications-Stage I-Battle Creek Salmon and Steelhead
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Contract No. R10PC20005
Specifications No. 20-C0717
North Fork Screens and Ladders-Battle Creek Salmon and Steelhead Restoration Project.
California
Syblon Reid Contractors. Folsom. CA

Work Performed: February 0%
Time Elapsed 85.4%
Work Completed 97.1%

Contractor Earnings: February $0
Previous $11,912,247.39
Total to Date $11,912,247.39

Area Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Administrator: Kent Perkes, MPCO-225

No invoices were received this period.

Modification No. 18, increasing the contract price by $57,481.27, bringing the total to
$12,331,299.93.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321

Number of Contract Employees: 0

Work performed: The contractor completed all contract site work in December 2011, and
demobilized its field office.
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Contract No. RIOPC20R39
Specifications No. 20-C0744
Volta Wasteway Reful!e Level 2 Diversification Phase I Project-ARRA Project No. 28.129
Central Vallev Project. California
Sansone Company Inc.. San Luis Obispo. CA

Work Performed: February 0%
Time Elapsed 100%
Work Completed 99.5%

Contractor Earnings: February $0
Previous $1,704,452.80
Total to Date $1,704,452.80

Area Office Project Management
Project Manager: Linda Colella, MP-41 0

Office Enl!ineering
Contract Administrator: Laurie Larson, MPCO-222

No invoices were received this period.

All submittals are complete, contractor is submitting final Request for Equitable Adjustment
(REA).

The substantially complete date was August 12, 2011.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: John Nelson, MPCO-328

Number of Contract Employees: 0

Work performed:
No onsite work was performed as all site work has been completed.
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Contracts in
Warranty Status
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RII PC20051 No Spec. No. Coleman Intakes - Leaky Concrete Pipe Joint Repair
There was no Office Engineering administrative activity this period.
This contract has not been contractually closed. (I-year warranty extends to May 4, 2012).
Contract Administrator: Amber Pierce, MPCO-205

RIOPC20R13 ?0-C0739 Replace Water Treatment Svstem, New Melones Powerolanl.
ARRA Project No. 88.000
There was no Office Engineering administrative activity this period.
This contract has not been contractually closed. (I-year warranty extended to February 12,
2012).
Contract Administrator: Amber Pierce, MPCO-205

R09PC20017 20-C0708 Marble Bluff Fish Handling Building Reroofing
There was no Office Engineering administrative activity this period.
This contract has not been contractually closed (5-year roof guarantee extends to March 5,
2015).
Contract Administrator: John Zimmerman MPCO-230

R09PC20147 20-C0758 New Melones Lake Restroom Building Reroofing
There was no Office Engineering administrative activity this period.
This contract has not been contractually closed (3-year roof guarantee extends to May 20,
2014).
Contract Administrator: Jolm Zimmerman MPCO-230

RIOPC20176 20-C0713 New Melones Resource Area Building Re-roofing
There was no Office Engineering administrative activity this period.
This contract has not been contractually closed (3-year roof guarantee extends to March 25,
2013).
Contract Administrator: John Zimmerman MPCO-230

RIOPC20032 20-C0737 New Melones Powerolant Emergency Engine Generator
There was no Office Engineering administrative activity this period.
This contract has not been contractually closed (I-year warranty extends to May 26, 2012).
Contract Administrator: John Zimmerman MPCO-230
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02/29/2012 U.S. Bureau o( Recla~tion Pago 1
Concret~ Construction Data

Concretll Clo!lc, Canal Slab
Report of Mixoc uvoa From 02/01/2012 to 02/29/2012

I·tix Dll!lign Number, F7~OQFPX7

Specificlltion Number, 20-C074.0
Project, Central Valley
Featurel Red Bluff Bridge and Siphon

,
Fresh Concrete Tests Comprennlv~ Strength Of

-------Percent Of------- T Individual Specimens lpui)
y'J Coar5e Aggregate Yield Quantitieu per Cubic Yard Ait-

Date 0' in each oi::e Poundll 0: Com tHump W/ Grav Pre!Js J , 100 1
Time Conc Sllnd CAl CAJ CAJ CA4 Hator C,m PO: Sand C. ,'<. AD" .2A " ""'" AD.': ,,\0#5 Eft , Iinnl Ipcfl C.. p !~eth l·leter Day D'y D,y'" O,,-y" DilY Yellr

02/07/:!012
07: 16 15.50 52.8 100.0 0.0 0.0 0.0 '" 610 107 1533 1359 0 2.6 21. 7 28.9 0.0 " 4.00143.40.37 '-' J.O 3530 111111111111

3350 ~III1I1U

02/00/2012
13: OS 26.75 52.7100.0 0.0 o 0 0.0 251 '" lOB 1554 1393 0 2.3 21.9 2B. !l 0.0 " 2.75 145.2 O.H 2.9 2.6 H60 .~~.II.

·H20 1I.#ttIl.

OeGign H.O 100.0 o 0 0.0 0.0 '" 592 105 125 .. 1624 0 '-' :27. B 20.9 o 0 3.00 loU.2 0.34 S 0 S .0 4000

AVe. 52 8 100.0 o 0 0.0 0.0 257, '", loa 1544 1371 0 :1,5 2J. e 29. !l o 0 o 0 55 3.39 144.3 0.35 J. J 2.9 3790
$.0. o 1 0.0 o 0 0.0 0.0 1
C.O.V o 1 0.0 o 0 0.0 0.0 J.O 1.5 O. , 1.0" 1J 0 0.2 0.1 0.0 o 0 o 0 13 0.99 1.30.02 O.S 0.1 m

1.2 o 0 ,. J O. , 0.1 o 0 002... 126.1 o , L~ 16.8 4. !l 10.8

Buroau. R~quired ~ver~ge strength 4950 pBi at 2B day!J. Based on 90\ exceedtng the design !3trength of 4000 poi 60 C.O.V. (E!Jt.) _ 15.0
ACI. Required overage Btrength 5200 psi at 2B days (n_13!
CURE NETHOD •• : Watot· Tank with an Average Cure Temperature of 70 - 16 IFl

ijli~~~~ • Specimen not brol:en liS of report date.



02/29n012 u.s. BurellU of RSclam:3tion Page
Concrete COIlGCrUCtJ.on Data

Concrete Class, Lean Canal Concrccc
Report of Hixes Used From 03/01/2012 to 02/29/2012

Mix D~o19n Number: F425AfPOl-2
Speciflcatlon Number, 20-C075:!
Project, Cencral Valley
Feature: n d Bluff Pumping PI nt nd Fish Screen

FreGh ConcrE!t.e Tests Compre5!Jive Strength ot
----Percont Of--- T Ind vidual Speclmeno IPOll

y') Coarfle Ag9rfJgQt~ i'leld QUl1ntlties pe.r Cubic Yard E - Air-
Date of in eacll oi:e Poundo 0: Cern /-1 Slump UH H/ GrllV Pre!:!!:! ) 7 28 ~O 180 1

T me Cone Sand CAl CJ\:! CA3 CM Hater Cern Po: Sand C.A. An#3 AEA liRA An#4 An#5 Eff P linsl Ipcfl C-P '·1eth Meter Doy Doy Day Day Pay Year

02/10/2012
08,03 166.50 50.2 100.0 0.0 0.0 0.0 258 33 58 1526 1502 ::.4 19.5 0.0 0.0 54 6.35 136.2 0.66 7.4 6.1 980 ######

930 ##~~tttl

09:50 166.50 .J9.4 100.0 0.0 0.0 0.0 237 339 59 1552 1576 2.4 19.9 0.0 0.0 54 3. ::lS 139.4 0.60 6.2 5.5 1:!40 ###tt~tt

1340 ###ltttt:

02/11/3012
08:12 2'l9.75 .J9.5 100.0 0.0 0.0 0.0 232 350 61 1584 1607 2.0 :!O.3 0.0 0.0 57 3.50 l';:! .0 0.56 4.7 3.0 #####;#

::#####
10 :26 249.75 48.1 100.0 0.0 0.0 0.0 221 340 60 1573 1685 :: .1 20. '1 0.0 0.0 62 4.50 143.7 0.55 4.0 3.0 .&: .... .u>.l~

l'fT1' .... "" ..

####tltt

02/22/~Ol::!

07:37 129.50 .. 9.4 100.0 0.0 0.0 0.0 242 341 59 15G8 1596 0 2.5 20.5 0.0 0.0 GO 2.25 141. 0 0.61 5.0 3.8 ###r'## .u.u.uuuu
t!nnorn"

#1##1### ~;:::###

Pesign 45.0 100.0 0.0 0.0 0.0 257 3,0 60 1430 1707 :! .4 20.0 0.0 0.0 3.00 140.5 0.64 4.0 4.0 1000

T\VG. 49.3 100.0 0.0 0.0 0.0 238 341 59 156l 1593 0 2.3 ~O .1 0.0 0.0 0.0 57 3.95 140.5 0.60 5.4 4.3 1122
S.D. O. B 0.0 0.0 0.0 0.0 14 6 1 ~3 66 0 0.2 O. -1 0.0 0.0 0.0 1. 51 2.9 0.0-1 1.3 1.4 199
C.O.V 1.5 0.0 0.0 0.0 0.0 5.7 1.8 1.9 1.·1 ·1.1 0.0 10.3 2.0 0.0 0.0 0.0 6.3 38.3 :!.O 7.0 24.2 33.7 17.7

Bureau : Reauired nver~90 strength. 1238 PS.l. at 28 dayn. Based on 90\ exceed n9 the design strength of 1000 pG (, C.O.V. (£et.) • 15.0
ACt. •..•..... : Recjulred veragc ott'en th • :WOO P!Jl at :!8 doyo (n-O)
CURE l'olETHOO .. : Water Tank with an Aver.3ge Cure Temperature of 70 - 76 (Fl

H~ ~ 'HUt • Specimen not broken n of report date.



02/29/:!012 0.5. Bureou of Recla~tion Page 3
t:onCrete Conntruction Dilt1l

Concrete Clecll' FiGh Screen Siliob
RepoE:t of ~Iu::es U(led FE:om 02/01/2012 to 02/29/2012

~lix Deeign tlumber: F7400FPX7-2
SpociticBuon Ilumbt!r: 20-C0752
Project: Central Valley
Feature: Red Bluff Pumping Plant ~nd Fioh Screen

,', ,
Freoh Concrete TeDtG Compressive Stt'eugth Of

----Percent Of---- T Indi"'idual SpecimenG (poi)
Co~n;e Aggregate Yield OuantitieD per Cubic Yard Air

Pllte 0' in each oi:'.1!l Poundo 0:'. Cern ,
Til:ll!l Conc Sand CAl CJ\l CAl CA4 ,later C.m Po: Sand C.A. Antl3 AEA WRA Eff ", Slump OW W/ Grav Preoo J """"

180

"""
'8

( insl (pcf) c .. p 11eth 11eter Doy Doy DAy D,y P,y Year

02/02/2012
08: 07 12 _00 52.9 100.0 0.0 0.0 0.0 BEl m 104 1486 lll3 , , 5 20.9 27.1 0.0 " 3.00 138.20.H '-' '-' 3630 #11#11#11

J7E10 ##tllIlI#

02/24/2012
10,09 159.50 52.'.! 100.0 0.0 ,., 0.0 24l! 611 131 1535 1359 , 3.' 22.0 28.7 ,., " 3.25 H).8 0.33 3. , 2.8 111111111111 1I#1I1111~

1I11111HIII IIllUU

02/28/2012
07:56157.25 51.6 100.0 ,., 0.0 O. , 256 565 99 1488 1386 , '-' 20.3 26.6 O. , 5·\ 3.25 140.5 0.39 U 3. , 111111111111 1I11111111~

Itlllljjjill 111111111111

OIlDigll H.O 100.0 0.' 0.0 0.' 237 59J 105 1254 1524 0 '.5 27.8 20.9 '.0 3.00 141.2 0.34 5 0 5.0 4000

AVG. 52.4,. , 100.0 0.0 '.0 0.0 247 58' 111 1503 1)53 , 3 2 21.1 27.5 0.' o 0 58 3.17140.80.35 5. , 3.0 3705
S.D. '.0 '.0 0.0 0.0 9 17 0 o , 0.8 l.l 0.' o 0 8 0.15 2.9 O.OJ 2 , 0.5 106
C.O.V 1.. O. , ... '.0 0.0 J. , J.!l" 15.5 I.," 2.7" o 0 192 U J. , 0.0 o 0 14. l .., 2.0 7.836 S 16. ) 2.9

Bureau. Required average Gcrength • 4560 poi lIt 28 d,lyG. BaDed on 90\: exceeding the design strllngth at -1000 psi E. C.O V. In .. :!:!1} .. 9.6
AC'J .......... : Required nveragc Gtrengch .. 47·12 poi at 28 days (n_:!21/
CURE '·lETlIOD. Water Tank with 4n Average Cure TemperOture of 70 - 76 IF)

1I~1I"1t~ .. Speclmen not bro!':en all of report date.



02/29/2012 u.s. Bureau 0 Reclnmac10n page .;
ConCl'ec Conncruction Data

Concrete Claso: 8.5 oacr. - 5000 PSI Pea Gravel
Report of HixeG Used From 02/01/2012 to 02/29/2012

loll" Oeo gn Number: F850BFP12
SpeciE cation Number: 20-C0752
ProjeCt: Cantral Valley
Fe cure, Rod Bluff Pumping Plant Dnd Fish Screen

Fresh Concrete Tests Compre!i:Jive Strength Of
----Percent Of---- T Individual SpecJ.menn Ipo

y'3 Coal'oe Aggt"cg.:lte Vi ld Ouantltie!J per Cubic Vord I: - A1.r
Dl1te of in each 9i: Pounda 00 Cern M Slump UW \'1/ Grav Press 3 7 28 90 180 1

Time Cone Sand CAl CII2 CAJ CM Hater Cem Poo Sand C.II. AD#3 ilEA HRA 1I0~4 AD#5 I:ft p line) (pcfl c... P r·leth Neter Oay Oay Oay Oay Oay Year

02/lJ/2012
OD:05 13.50 46.9 100.0 0.0 0.0 0.0 30, 699 126 1299 1461 0.0 0.0 9.2 0.0 54 8.75 144.0 0.37 1.9 1.0 4830 ##~#~#

4460 ~###ttff

Deoign 44.0 100.0 0.0 0.0 0.0 2D3 679 120 1162 1478 0.0 0.0 95.9 0.0 7.00 135.6 0.35 3.0 3.0 5000

IIVG. 46.9 100.0 0.0 0.0 0.0 304 699 126 1299 1461 0 0.0 0.0 99.2 0.0 0.0 54 6.75 144.0 0.37 1.9 1.0 H55

Bureau : Required average strength. 6188 psi t::!8 d:lYs. BaGed on 90it exce dlng the design strength ot 5000 psi & C.O.V. (EGt.) • 15.0
ACI : Required average atrengch • 6461 psi nt 28 dei'S (n",28)
CURE fIETHOD .• : Water Tanl, with on Averoge Cure Temp rature of 70 - 76 (F)

ntttuunt • Specimen not broJtc.n 0 of .. eporc dace.



03/01/2012 U.S. Bureau of Reclamation
Page 1

Concrete Construction Data

Concrete ClaDD: Structural Cast-I"-Place
Report of Hixes Used From Ol/OI/:!Or:! to OJ/Or/:!Or2

1·1b:: Oeaign Numbor: FHOQFPX9
Specification Number: 20·C0549A
Project: Central Valley
Feature: Fixed ~Iheel G!lte Rehabilitation

Frellh concrete Tests Compressive Strength Of
----Percent Of---- T

",
!ndi·

,
.. iduI11 Specimeno Ipuil

y.) CO.!t'6e Aggregi)te Yield Ouantities per cubic V.. rd E
Date ot in each 01:e Pounds 0:---------- Cern 14 Slump OW w/ Grilv PrellO ) 90 180 1

Time Conc Sand CAl CA2 CAl CM lIater Cem Po: Sand C.A. f\DID !tEll WR.A AOII4 AD" EU P ( inol (pcfl C... ? r·leth I·leter D.y Doy Doy" Doy Doy Yea::-

02/02/2012
II:n 10.00 48.8100.0 0.0 0.0 0.0 295 506 105 1390 1494 0 0.0 0.0 0.0 0.0 7.8 57 3.75143.70.'::: .: .2 s. S 3050 4670

-1610

02/17/2012
07: 59 6.50 46.8 100.0 0.0 0.0 0.0 276 556 101 1344 156-1 0 2.1 19.6 26 2 11.9 " 3.00 H2.3 0.42 s. S s. S 2550 ::iiJlllill:

2720 :llIiI::1I11

Dooign 41.5100.0 0.0 0.0 0.0 278 592 104 1201 16~5 0 2.3 20. B 27.B 128.0 3.001-13.30.40 5.0 5.0 -1000

AVa. n 8 100 0 o 0 o 0 0.0 287 SO, 103 1367 1529 0 1.1 '.0 13 .1 '.0 7.8 67 3.3B U3 0 0.42 4. a s.s 2773 ·16-10
S.D. 1.< o 0 o 0 o 0 0.0 12 J J3 0 1 S 13.B 10 S B , 0.0 1 0.5) 1.0 0.00 1.0 0.0 42
C.O.V 2 S o 0 o 0 o 0 0.0 4.2 '.9" 2.7 2 .• 3.2" o 0 .... .. .. 0.0 1.1 15.B O. , 0.4 19.7 0.0 '"9.2 0.9

Bureau.
....

... : Requlred nverllge otrr.ngth • 4950 poi Ilt 28 d(1¥o. Based cn 90t exceeding the design otrellgth of 4000 psi & C.O.V. lEGt.l • 15.0
,"ICI. Required averllgB otn:!ngth .. 5200 poi dt 28 dnyo (n.21
CURE HETHOO. aatar Tank with (11'1 Averl1ge Cure Templlrl1ture of 60 • 70 IFl

111111111111 .. SpeCllalln not broken aD ot report date.



03/01/:1.012 u.s. BureAU of Reclamation Page
ConCrete Conctruction Data

Concrete ClIllDD: Lelln Com::'ete Fill
Report of M~xes UDed From 01/01{2012 to 03/01{2012

1o1ix Oesign !lumbcr: 15J·19112
Spccific/ltioll llumber: 20-C075-1
Project, Central Valley
FCllItUl'C, 1011.".0 Key-Block Lean Concrete

Frech ConCrete TentG ComprCSGl-"e Strength Of

y.' -------Percent ot------- T Individual Spcclmcnll (pail
coarlle E

Dllte 0'
Aggregate Yield Ouantities per cubic Yard Ai,

in each D1:::0 PoundG 0:::--------- COm 11 Slump UW Itl Grav Preaa 7 90 190 ,
Time cone Sand CAl CA2 CA3 CA4 \/ater Cem Po: Song C.A. ADID AElI HRA AD~4

,
AD" W P (ina) (pctl C.. P Heth Neter Doy Day Day" Doy D~y Ye3r

02/16!:?012
06:17460.00 70.3 100.0 o 0.0 0.0 .8< 46:! 104 19-12 B23 o 0.0 0.0 0.0 0.0 58 00141.30.86 -0.1 1.0 1300 i/ililillIiI

12-10 III1#illIl!
OIl:D-I -160.00 70.1 100.0 o. O. 0.0 47) ·160 111 19:44 0" 0.0 .." 7.75141.5 0.B3 -0.5 O. , 1450 1111##1/11

1420 11##1111#
10,50 -160.00 70,3 100 0.0 0.0 0.0 470 465 105 1953 030 0.0 0.0 0.0 0.0 6.75 141.6 0.62 -0 D. S 1HO 1111##1111

H80 IHill#lIli
13,06 -160.00 70.3 100 0.0 0.0 0.0 ·:74 -:60 104 1931 820 o 0.0 0.0 0.0 0.0 " &.75 140.4 0.8 .. 0 0.' 1380 #ilitilil~

13:!0 #1111###
14 :45 -160.00 70.-1 100.0 0.0 0.0 0.0 474 ·160 103 1937 en 0.0 0.0 0.0 0.0 " 6.25 HO.-I 0.64 0.1 O•• 1360 ###111111

1310 1I11#1/11lt

02/23/2012
07,27 -197.50 G8.9 100.0 0.0 0.0 4H -IS:! 103 1913 '" 0.0 0.0 0.0 0.0 61 6.50 141.0 0.85 -0.1 • 1370 ill/lilli/I:

1390 lllllil/lllt
09:24 497.50 611.9100.0 0.0 O. 0.0 .. 91 <SO 10-1 1917 '" o 0.0 0.0 0.0 0.0 " 5.50 142.0 0.88 -1.5 •,

1380 illlllllilil

. 1360 IHlIlil II II
11,13 '197.50 69.0100.0 o. 0.0 0.0 48B -IS:! 103 1907

".'"
0.0 0.0 0.0 0.0 " 6.75 141.1 O.BB -0.6 1380 1I111lllUIl

1310 1/1111111111
13:03497.50 69.0 100 0.0 0.0 0.0 '" ·157 102 1902 0.0 0.0 0.0 " .00 141.0 0.91 -0.9 0.' H20 11111111#11

1490 1l1!1l!l1l1l

Dellign 45.0 100.0 0.0 0.0 0.0 SOB 446 101 1198 1470 o 0.0 O. 0.0 0.0 8.00 137.9 0.93 0.0 0.0 1000

AVO. 69.1 100.0 0.0 0.0 0.0 m m, 104, 1927 8 .. 2 o 0.0 0.0 0.0 0.0 0.0 6·1 6.Bl

..,
141.1 0.85 -0.5 0.6 1318

S.D. O. , 0.0 0.0 0.0 0.0 a 18 o 0.0 0.0 0.0 0.0 0.0 .; 0.66 o s o .O:! 0.5 0.1
C.O.V 1.0 0.0 0.0 0.0 0.0 u 1.0 2.5 o.• 2.5" 0.0 0.0 0.0 0.0 0.0 0.0 6.7 o , ,., 22.3 <.8"
Burellu : Required average Iltrength 1238 pili at 28 dllYIl. Based on !l0\ excceding the design strength of 1000 psi & C.O.V. lEllt.) • 15.0
AC! ••.• Required !lverllge Iltrength 2000 psi tit 211 dayll (n.OI
CURE 101ETIlOO •• I II!lter Tlu\l: with an Aver!lge Cure TempCr<l1:url of 50 - g) (Fl

11#1/#11# • Specimen not brol:en all at report date.



03/01/2012 U.S. Sure.tlu oC Recl('lmJ1tioll P390 3
Concre.te Con!lttlJction D.at.ll

Concrete Cl~De: Sec~nt ?~le Hix
Report of Hlxeo Used Fror.l 01/01/2012 to 03/01/201:!

Mix Denign tlumbcr: 15142,,3
SpecHic"tion lIumber: CO-C0754
Project: MIAD ~~¥-BLOCK

Fellture: SECAIIT PILES

Freoh Concrete Te9t~ Comprouo!vc Strength Of
----Percent Of---- T Individual Specimen5 lpsil

y'3 C03rse Aggregate Yield Quantities per Cubic Yard E -- Air
Date or in each si::c Pounds 0:----- Cern M Slump UW w/ Crav Press 3 , leO 1

Time Conc Sand Cil CA2 CAl CA4 Water Cem Po: Snnd C.A. AD#J AEA WRA AD#4 ADOS Eft P (inn) (pet) c.p l~eth Meter D,y D,y Doy" D.y" Day Year

01/04/201:l
11:21151.00 42.B 100.0 0.0 0.0 0.0 :lB5 404 171 1318 1792 0.0 18.0 21.9 28.810.158 7.ClO l·n.O 0.50 2.3 1.3 2440 4150

2320 4040
01/05/2012
10:02 152.50 43.1 100.0 0.0 0.0 0.0 299 408 174 1333 1790 a 0.0 18.3 22.5 29.~ 9.9 58 8.00 147.9 0.50 1.6 2320 4000

2420 4040

01/06/2012
09:36 IGG.OO 43.3 100.0 0.0 0.0 0.0 290 411 175 1345 1797 0.0 IB.3 22.3 29.1 9.B 59 .25 148.8 0.49 1.0 1.6 2410 4100

2310 3980
01/09/2012
10:54 129.00 43.7 100.0 0.0 0.0 0.0 310 408 175 1345 1759 a 0.0 18.2 22.1 29.3 9.9 59 8.25149.4 0.53 0.5 ,., :l330 40·10

2290 ~040

01/10/2012
09:16 138.00 43.7 100.0 0.0 0.0 0.0 312 411 176 1357 1778 0.0 18.4 23.0 29.2 10.1 56 7.25149.4 0.53 -a 1.3 2450 4160

2540
01/U/2012
09,22167.00 43.7100.0 0.0 0.0 0.0 310 408 173 1351 1776 o 0.0 18.3 22.5 29410.9 55 8.50 146.9 0.53 0.3 1.1 2650 4510

2720 4360
01/12/2012
11:07162.50 43.6100.0 0.0 0.0 0.0 305 400 167 1326 1747 0.0 18.0 22.4 29211 2 62 8.00 146.1 0.54 2.0 L9 2620 4450

2760 4510
01/16/2012
09:33 210.50 ~4.4 100.0 0.0 0.0 0.0 306 402 173 1372 175~ 0.0 18.0 21.5 28.910.753 8.75 148.4 0.53 0.7 '-' 2540 HOO

2540 4280
01/17/::!012
12:25157.50 44.7100.0 0.0 0.0 0.0 301 395 175 1351 1702 0.0 17.7 22.1 28.255.558 8.25 1~5.3 0.53 2.6 2430 H903

:2450 3950
01/18/2012
09:~2 l!lCl.OO 44.6 1C1C1.0 0.0 CI.O O.CI 311 ~Cl9 17~ 1389 1755 0.0 18.3 22.6 29.1'11.5 SO 7.00149.60.53 -0 '-' 2740 '1700

2600 4710
01/19/2012
07:53 175.00 44.8 100.0 0.0 0.0 0.0 315 414 177 1~05 1762 a 0.0 18.5 22.5 29.6 9.9 59 7.00 150.8 0.53 ·1.2 2.7 2500 4110

2470 4110
01/:l0/::!012
07:53 176.50 H.7100.0 0.0 0.0 0.0 310 405 172 1380 174.1 0.0 19.2 22.0 29.210.557 9.00 149.4 0.54 0.5 2.1 2500 4280

2ei30 4190
011::!3/2012
09:15228.50 45.4 100.0 0.0 0.0 0.0 292 399 173 1376 1688 0.0 17.9 21.7 28.710.5 55 8.75 145.5 0.51 2.9 2. , 2580 H20

25:l0 4470
01/24/::!012
10,41 141.50 45.5 100.0 0.0 0.0 0.0 296 405 173 1399 1705 o 0.0 18 21.7 28.8 11.0 56 7.25147.0 0.49 o 2700 4420

2690 H50
01/25/2012
07:15 :J01.50 45.5 100.0 0.0 0.0 0,0 290 410 174 1416 1727 18.4 22.3 29.5 9.4 57 8.00 148.8 0.50 1.0 L9 2·1)0 3860

2300 3840
01/27/2012
OB:47 88.50 .15.6100.0 0.0 0.0 1).0 299 'lOB 173 1407 1711 o 0.0 0.0 18.9 29.6 9.763 7.25 147.7 0.50 1.6 1. 2470 3800

2550 4000
01/30/2012
07: 26 223.50 ••• 1:0 tCOtS recorded fer thiD placement •••

2160 3530



03/01/2012 U.S. BurciJu of Reclamat~on Page -I
Concrete COnDtruct!on Data

Concrete Class: Secant Pl.le 'oluc
Report of (·\1><80 Uoed From 01/01/2012 to 03/01/2012

f-lix Oeoig" Number; 1514.::!43
specif iCDt ion lIumber, CO-C075"
Project: '·!lAD !(£¥-BLOCK
F.ature: SECANT PILES

Frooh Concrete TestG Ccmpr.SD.ve Strength Of
----Percent Of--- T rnd!v~dual Spec.lmens (psi J

y"3 Coarse Aggregate Yield QuantltleS per CUbiC Yard E - A~r

Dace 01 in each si=e -----Poundo 0=----- Cern N Siump W HI Crav Press 3 7 28 90 lBO 1
Time Cone 5 nd C;\l CA2 CA3 CM Hater Cern Po= Sand C.P.. An#3 P.EA \;RA AD#4 An#5 Eff P (ina) (pet) C+-P r·leth I·let.er Day Day Day Day Day 'lear

01/31/2012
09,57 205.50 -15.4 100.0 0.0 0.0 0.0 287 406 173 1399 1712 0.0 lB,:! 2~.7 29.2 10.2 6~ 7.00 147.3 0.50 .0 1.8 3550 .n:lO

2550 ·1200
02/01/2012
09:20 307.50 58.8 100.0 0.0 0.0 0.0 286 403 172 1808 1393 0.0 18.1 32.3 2B.7 9.B 63 8.35 146.7 0.50 3.1 2.2 ,450 4050

23'10 3830
03/03/3013
10,47 154.50 46.2 100.0 0.0 0.0 0.0 J85 390 173 1417 1669 0.0 17.6 22.5 28.5 58 8.251-16.7 0.50 2.3 3.2 3370 #111111#11

2270 1It/1I1I1I1I
03/0./3012
09:57 204.00 -14.0 100.0 0.0 0.0 0.0 289 411 183 1367 177" 0.0 18.7 22.3 29.5 55 7.25 149.0 0.49 0.9 1.5 2590 1111####

2640 11####11
02/07/2012
09:54 221.50 "L8100.0 0.0 0.0 0.0 287 '107 173 1351 1763 0.0 18.5 22.4 29.2 63 7.00 147.4 0.50 1.9 3.2 2480 #111111##

2650 1111####
03/08/2012
09:33 334.00 '13.8100.0 0.0 0.0 0.0 286 404 174 1344 1756 0.0 IB.4 22.6 29.1 62 7.25 146.8 0.'19 2.3 1.7 2410 ###111111

2430 11#11###
03/09/2013
07:51 242.50 43.8 100.0 0.0 0.0 0.0 286 405 178 1340 17.9 0.0 18.1 23.3 29.1 59 7.00 146.6 0.49 2.4 2.0 3590 11##111111

2700 ######
0211012012
08,44 113.00 "4.7 100.0 0.0 0.0 0.0 291 412 176 1393 1756 o 0.0 JO.4 22.~ 29.6 60 7.35 149.1 0.49 0.7 1.6 2670 11911t11111

2470 9 IItI 11#11
03/13/3012
09,38 130. 00 H . 9 100. a o. a o. a o. a 387 405 174 1380 1739 0.0 18.1 21.7 29.2 55 8.00 1-17.2 0.50 2.1 3.3 30140 flllll II II II

3740 ###111111
03/14/3013
10:13 199.50 4-1.8 100.0 0.0 0.0 0.0 304 406 172 1377 1729 0,0 17.B 22.7 29.5 59 8.50 147.7 0.53 1.1 1.9 1870 111111111111

1800 1111##11#
03/15/3012
07:31 144.00 44.9 100.0 0.0 0.0 0.0 303 410 175 1390 1737 0.0 26.3 18.3 22.4 56 B.35 14B.6 0.52 0.6 3.3 3440 111111111111

2520 ##1111#11
02/16/2012
OB:27 158.50 ••• No tests recorded for thJ.t:J placement ....

2100 ###11##
03/21/2013
11,09 163.00 '5.0 100.0 0.0 0.0 0.0 306 406 172 1374 1711 0.0 1B.4 ~1.9 2B.9 63 7.00 147.0 0.53 1.4 2.2 3520 111111111111

3730 ###1111#
O:!/~:!/201:!

08:30 211.00 44.4 100.0 0.0 0.0 0.0 30-1 399 173 1346 1721 a 0.0 11.8 2:!.O 29.0 64 B.25 1.16.0 0.53 2.1 1.3 2430 #11#1111#
2290 111111#11#

03/3·1/2012
08,13 176.00 45.0 100.0 0.0 0.0 0.0 301 407 174 1385 1738 0.0 IB.2 22.1 24.4 6< B.50 14B.1 0.52 1.0 1.0 ##11#11# #11#11#11

#####11 1111##1111
O:!/:!7/:!012
09:22 IB6.00 46.3 100.0 0.0 0.0 0.0 311 ~03 17~ 1420 16Bl 0.0 IB.l 31.9 34.3 60 7.50 147.7 0.54 O.B 0.0 #11##1111 111111111111

#####11 1111#1111#
02/28/2013
09:05 214.04 ,6., 100.0 0.0 0.0 0.0 307 404 173 1430 1669 0.0 18.1 22.0 29.1 59 8.00 H7.1 0.53 1.3 2.1 IIffllllllll II#II!I##

#11##11# ######



03/01/2012 u.s. BU1'eau ot Rec::lamatlon Page 5
Conc::rete COnBtl'uction Dilta

Concrete CIIll;U: SCCllnt Pile t-1i;-;
Roport. of Mixi!ll Used Frolll 01/01/2012 to 03/01/2012

loJix Oeldgn Number: 1514243
!Jpec::iticntion Number: CO·C075·1
Project.: tHAD KEY-BLOCK
Featurc: SECANT PILES

Freah conc::rcte Testa Co:npressJ.ve Strength Of
-------percent ot------- T Individual Spec::imonn tpni)

,·3 Coarllll Agg:regote Yield Quantities pcr Cubic Yard E - Air
Datil 01 in eac::h ai::a poundll 0:: Cent Slump UW HI Grav Prells , , 100

T1m€! Cone Sand CAl CA2 CAl CM liater COm Po:: Sond C.A. AD#) AEA WM AD" ADOS Elf ", (ins, (petl c-p 1·lath Hotel' DO, o.y D.,'" D.," DO' Yl!lIr

Design 42.0 100.0 0.0 0.0 0.0 309 J9S 1611 1276 1750 0 o 0 18.0 22.0 24 0 8 00 14~.4 0 55 3 0 3.0 lOOO

AVG. 45.0 100.0 0.0 0.0 0.0 298 17·1 1387 1725 0 o 0 17. 9 :!:2.0 :!8 6 12.8 59 7.77147.70.51 1.3 1.' ~500 5108
S.D. , , 0.0 0.0 0.0 0.0 10 , , 0 o 0 3. , 1.0 1. 7 10 7 3 O. r,4 1.:l 0.0: O. , O. , 320 5B86
C.O.V S. , 0.0 0.0 0.0 0.0 J. S

'"
1.1 1., S.", S.O" 0.0 o 0 20.0 ••• 59 BJ.J S. , ,. J o , 3.670.3 34. :2 12.8 ..

Burollu. Requ~red average otrengch 27831 pOl ot 28 doys. Based on 90\ e::cecding the di!l>J.gn tltrellgth of 3000 psi f. C.O.V. In_1811 69. ,.
ACI ••...•• Required averago tltl'on9th BB.J4 P~H ot 28 dOyll \n_181)
CURE t·IETHOD •. • Hilter T<1nk with an Average Cure Temperacure of 51 - 73 (F)

ijUUijijij _ Sp~cimen not brokon as of report data.



02/27/::!012 U.S. Burenu of Reclamation Page 1
Concrate Conotructiol\ Datil

Concrete Cla9D, Structural Concrete
Report of Mixee Used From 01/01/2012 to 021:!9/2012

Mix Oeoign Number: F670AFPX7
Specification !lumber: 20·C07-16
Project: Bettle Creek
Feature: lIydropow~r Facility Nodi!iC3tionc Stage I

Frech ConCrete Teete CCmpres5~ve Strength Of
----Percent Of---- T Individu<ll Specimcno (poil

0'
y~3 COllree Aggregnte Yield Ouantities per CUbic Yard E Air

DJ-to in e!lch oi:::!! Pound9 0::: Com H Slump I)" "I Gnw pr@90 , 7 90 180
Time Cone Sand 0'1 CA2 Ch3 CA4 Water cern Po: S.;and C.A. AO~3 AEA WRA lID" AOIIS Eft p ( in!!) (pc!l C.P Heth Hotet· Doy D.y D.y" D.y DliY Year

01/03/2012
08: Sol, 32.00 47 .: 100.0 0.0 0.0 0.0 253 m 99 10108 IS36 0 U 25.8 19.7 0.0 9.0 Sol 3.00 1-\2.6 0.39 J.6 J.< 1680 4950

3680 4990

01/0li/:!012
08: 30 34.50 48.9 100.0 0.0 0.0 0.0 233 5<, 98 10164 1508 0 '-l ZS.6" 19.4 0.0 9.3 55 .:l,75 142.7 0.36 , J Joa 1660 .. 900

1660 5310

01/111:!012
De: 00 34.25 60.& 100.0 0.0 0.0 0.0 25·, Sll 92 1788 llH , 0 24.6" 18.7 0.0 8.6 55 3.501011.10.41 U <oS 3270 ·1550

1180 -1600

02/09/2012
07: 17 28.7S -17.3100.0 0.0 0.0 0.0 263 538 98 1386 1522 0 '-' 2-1.9 19.3 0.0 " 4.50141.00.41 .; .1 U 3170 i#i#It~illl

3180 1I1t1l1l1l1t

0:/17/2012
07: 25 29.75 46.8 100.0 0.0 0.0 0.0 267 5<0 92 1383 1547 J.< 25.1 B.O 0.0 " -1.75 141.3 0.42 LS ,. a 30100 II~#II#II

1180 ~#####

02/23/2012
07:H 20.00 47.1 100.0 0.0 0.0 0.0 :l40 534 98 1380 1527 o 3.0 2... 11 18.9 0.0 61 5.00 1~0.0 0.38 5.6 u #11#111111 iI#illtllll

Itltllltltll 1111111111#

Deoign 47.4 100.0 0.0 0.0 0.0 Z80 536 ~S 1357 1507 ,. 25.:! 18. II 0.0 3.00 139.8 0.-14 4.0 .0 .1000

Ave. 49.7 100.0 0.0 0.0 0.0 252 m, " 1468 1464 o .6 25 1 19.2 0.0 '.0 57 1.94 141. 5 0.40 . J '.0 3446 4883
S.D. >.• 0.0 0.0 0.0 0.0 1) J 160 157 o 0.' O. , O.• 0.0 o. , SO.96 1.0 0.02 o a O•• 208 279
C.O.V 10.9 0.0 0.0 0.0 0.0 > 1.' J ., 10.9 10.7 0.0 23.8 La :!. 0 0.0 3. a 8 2 24 ... 0.7 6.0 " '.7 6.0 >.,

Sut·cau .. Required .;aVllrllgo lltrcngth -6179 ptli at 28 do.ys. Based on 90' exceoding the design strength of 4000 psi "- C.O.V. In_301 ...
/leI. ... Required average otrangth 2:3.:l0 pui at :!8 c1l1Ys (n_30)
CURE NETIIOD.. \'IatOr Tllnk. with lin Average Cure Temperature oftiO-BO(F}

#~illlillI _ Specim~n not brOken ao of report date.



02/21/2012 U.S. BurQII\! of Reclamation Page
Concrete Conatruetion Datil

Concrete Clas~: Stuructur/ll Concrete
Report of H~xe!il Used From 01/01/2012 to 02/29/2012

Mix DII91gn ~:umbcr: F670GFPWe
SpecifiCiltlon !lumber: 20-C01.16
PtOjOCt, BlIttl!! Creel:
Foature, Hydropo·...er Facility HodiHC;JtionlJ Stllge 1

Fteoh Concrete TeGtG Ccmprl!!ils~vl! Strength Ot
----Petcent Of---- T !ndividulll SptlC::imcnll (poil

y·3 COllt!!e Aggregllte Yield Ouantities per CUblC 'lord E AU
O"'te of in eoch oi:::e Poundo 0::: Com

Tir.le Conc Sand CAl CAJ m eJl4 \later C.m Po: Sond C.A. AOiD AEA ",. lID" AD" Eft " Slump UH \'1/ Gr<l.V Preoo l 7 90 leU
P (inD) (pet) C.. P r~eth Meter O.y O!ly O.y" O'y Olly Yeat

01/13/2012
07,49 57.50 ol7.0 100.0 0.0 0.0 0.0 '" 529 30l H05 15ol6 0 1., 50.0 25. ol 0.0 e. e 56 3.50 H2.S 0.4.4 J .0 3. , JHO 47olO

3520 4600

Deaign 44.4 100.0 0.0 0.0 0.0 285 m !IS 1267 15B5 0 2.1 50 . .; 50.4 0.0 6.00139.60.45 4.0 .; .0 4000

AVa. "17.0 100.0 0.0 0.0 0.0 274 529 94 1405 1546 0 1.0 50.0 :!S.4 0.0 8.8 56 3.50 142.5 0.44 3.0 3 , 3500 4670

Buro",u. Required averlloge strcmgth .. 4950 psi Ilot 28 dayll. !lased 00 90' exceeding the desigo otrength of 4000 psi .. C.O.v. IEGt.l .15.0
ACI .... RequiH~d averll.lJe streogth .. 1419 pci at 20 dUy.ll (n.,21)
CURE r,lETIlOD. water Tanl\ with on AV61'age Cure Temperature ot 60 • 80 (F)



02/27/2012 U.S. Bureau of Reclamation Page 1
Aggregate Gradation Summary

From 02/01/2012 to 02/29/2012

Specification 20-C0746
Mix Number ALL Combined for This Specification
Project Battle Creek
Feature Hydropower Facility Modifications Stage 1

Sand Gradations (ASTM)

Percent Passing

No. No. No. No. No. No. No. % FINE Moist Spec
Date 3/8 11 4 8 16 30 50 100 -200 MOD % Grav Absorp

Spec Max % 100.0 100.0 100.0 85.0 60.0 30.0 10.0
Spec Min % 100.0 95.0 80.0 50.0 25.0 10.0 2.0

02/09/2012 100.0 99.6 84.8 61.1 34.7 12.9 3.4 2.10 3.03 4.50 2.58 3.10

02/17/2012 100.0 99.8 84.8 62.5 37.8 17.5 7.0 4.30 2.91 4.50 2.58 3.10

02/23/2012 100.0 100.0 84.5 61. 7 36.2 14.6 4.4 2.70 2.99 4.50 2.58 3.10

Average 100.0 99.8 84.7 61. 8 36.2 15.0 4.9 3.03 2.98 4.50 2.58 3.10
S.D. 0.0 0.2 0.2 0.7 1.5 2.3 1.8 1.14 0.06 0.00 0.00 0.00
C.O.V. 0.0 0.2 0.3 1.1 4.3 15.4 37.1 37.49 2.17 0.00 0.00 0.00



02/27/2012 U.S. Bureau of Reclamation Page 2
Aggregate Gradation Summary

From 02/01/2012 to 02/29/2012

Specification 20-C0746
Mix Number ALL combined for This Specification
Project Battle Creek
Feature Hydropower Facility Modifications Stage 1

Nominal Size 114 - 1" (ASTM)

Coarse Aggregate Gradations
---

Percent passing
Screen Sizes in Inches or Sieve Size Shown

Moist Spec
Date 1 1/2" 1" 1/2 11 114 118 -200* % Grav Absorp

Spec Max % 100.0 100.0 60.0 10.0 5.0
Spec Min % 100.0 95.0 25.0 0.0 0.0

02/09/2012 100.0 99.4 35.3 3.3 2.5 0.80 1. 00 2.54 3.00

02/17/2012 100.0 87.7 34..6 2.5 1.2 1.10 1. 00 2.54 3.00

02/23/2012 100.0 99.2 36.5 2.7 1.8 0.90 1. DO 2.54 3.00

Average 100.0 95.4 35.5 2.9 1.8 0.93 1.00 2.54 3.00
S.D. 0.0 6.7 1.0 0.4 0.7 0.15 0.00 0.00 0.00
C.O.V. 0.0 7.0 2.8 15.6 36.0 16.37 0.00 0.00 0.00



02/29/2012 U.S. Bureau of Reclamation Page 1
Aggregate Gradation Summary

From 02/01/2012 to 02/29/2012

Specification 20-C0752
Mix Number ALL Combined for This Soecification
project Central Valley
Feature Red Bluff Pumping Plant and Fish Screen

sand Gradations (ASTMI

Percent Passing

No. No. No. No. No. No. No. % FINE roloist Spec
Date 3/B" 4 B 16 30 50 100 -200 MOD % Grav Absorp

Spec Max % 100.0 100.0 100.0 85.0 60.0 30.0 10.0
Spec Min % 100.0 95.0 BO.O 50.0 25.0 10.0 2.0

02/10/2012 100.0 99.8 84.4 61.1 34.2 12.8 3.7 2.50 3. 04 4.50 2.60 2.20

02/11/2012 100.0 99.3 81.4 54.6 38.9 22.7 7.B 2.60 2.95 4.50 2.60 2.20

02/24/2012 100.0 99.7 87.4 66.8 47.2 26.3 9.3 3.20 2.63 4.50 2.60 2.20

02/28/2012 99.6 99.2 83.2 59.4 33.9 14.3 5.5 3.60 3.05 4.20 2.60 2.20

Average 99.9 99.5 84.1 60.5 38.6 19.0 6.5 2.98 2.92 4.43 2.60 2.20
S.D. 0.2 0.3 2.5 5.1 6.2 6.5 2.5 0.52 0.20 0.15 0.00 0.00
C.O.V. 0.2 0.3 3.0 8.4 16.0 34.2 37.9 17.44 6.68 3.39 0.00 0.00



02/29/2012 U.S. Bureau of Reclamation page 2
Aggregate Gradation Summary

From 02/01/2012 to 02/29/2012

Specification 20-C0752
Mix Number ALL Combined for This Specification
Project Central Valley
Feature .Red Bluff pumping plant and Fish Screen

Nominal Size il4 - 3/4" (ASTM)

Coarse Aggregate Gradations

Percent passing
Screen Sizes in Inches or Sieve Size shown

Date 1" 3/4" 3/8" 114 #B -200
• Moist

•
Spec
Grav Absorp

Spec Max % 100.0 100.0 55.0 10.0 5.0
Spec Min % 100.0 90.0 20.0 0.0 0.0

02/10/2012 100.0 85.3 33.8 6.B 4.0 1.20 1. 00 2.58 2.40

02/11/2012 100.0 97.3 32.1 7.2 2.0 1. 20 1. 00 2.58 2.40

Average 100.0 91. 3 32.9 7.0 3.0 1.20 1. 00 2.58 2.40
S.D. 0.0 B.5 1.2 0.3 1.4 0.00 0.00 0.00 0.00
e.o.v. 0.0 9.3 3.5 4.5 46.5 0.00 0.00 0.00 0.00



02/29/2012 u.s. Bureau of Reclamation Page 3
Aggregate Gradation Summary

FrOm 02/01/2012 to 02/29/2012

Specification 20-C0752
Mix Number ALL Combined for This Specification
project Central valley
Feature Red Bluff Pumping Plant and Fish Screen

Nominal Size #4 - 1 1/2" (ASTM)

Coarse Aggregate Gradations

Percent Passing
Screen Sizes in Inches or Sieve Size Shown

Moist

•
Spec

Date 2" 1 1/2" 3/4" 3/B" #4 -200
•

Grav Absorp

Spec Max % 100.0 100.0 70.0 30.0 5.0
Spec Min % 100.0 95.0 35.0 10.0 0.0

02/24/2012 100.0 96.0 55.4 16.4 2.9 2.80 1. 50 2.58 2.10

02/28/2012 100.0 99.7 56.5 20.0 2.9 0.90 2.10 2.58 2.10

Average 100.0 97.8 55.9 18.2 2.9 1. 85 1. 80 2.58 2.10
S.D. 0.0 2.6 0.8 2.5 0.1 1. 34 0.42 0.00 0.00
C.O.V. 0.0 2.6 1.4 14.0 2.2 72.62 23.57 0.00 0.00



03/01/2012 U.S. Bureau of R~clamQtion Page 1
Aggregate Gradation Summary

From 01/01/201~ to 03/01/2012

Specification 20-C0649A
!Hx Number ALL Combined for Thiu Specification
Proj ect Central Vtllley
Featut'e Fixed Wheel Gate Rehabilitation

Sand Gradations (AST!·I)

Percent Pa!l!ling

110. Uo. No. No. No. No. No. , FINE !·loist Spec
Date 3/8" -\ B 16 30 50 100 -200 ~IOD

, Grav Absorp

Spec j·lax , 100.0 100.0 100.0 85.0 60.0 30.0 10.0
Spec Jolin \ 100.0 95.0 80.0 50.0 25.0 10.0 '.0

02/02/2012 100.0 97.5 82.8 66.3 41.0 15.11 5.2 , .. :l.92 5.06 2.63 3.30

02/17/2012 100.0 97,S 82.8 66.3 IILO 15.4 5. ~ 2.60 2.92 5.13 2.63 3.30

Average 100.0 97.5 82.8 66.3 011.0 15.-1 5.2 2.60 2.92 5.10 2.63 3.30
S.D. 0.0 0.0 o 0 0.0 0.0 o 0 0.0 0.00 0.00 0.05 0.00 0.00
C.O.V. 0.0 0.0 o 0 0.0 0.0 o 0 0.0 0.00 0.00 0.97 0.00 0.00



03/01/:!.01::! U.S. Bureau of Reclamat.ion Page .2
Aggregate Gradat.ion Summllry

From 01/01/2012 t.o 03/01/2012

Specification 20-C06·t9A
r.ax I'lumber ALL Combined for This Specificat.ion
Project. Central Valley
Feat.ure Fixed Hheel Gat.e Rahabilitlltion

tlominal Si=e fH. - 1 1!2~ (ASTI·I)

Conrse Aggregate Gradations

Percent Passing
SCt'cen Si:::es in Inches or Sieve Si::;e Shown

Dat.e 2" 1 1/2" 3/4 " 3/B" • Noist

" ·:!OO •
Spec
Grav Absorp

Spec Max t 100.0 100.0 70.0 30.0 5.0
Spec /<lin '" 100.0 95.0 35.0 10.0 0.0

02/0::!!2012 100.0 9B.6 59.9 12.6 1., O.lO 3.00 2.69 1. 00

02/17/201::! 100.0 97.3 '16.1 13 .6 1.<1 0.30 3.00 2.69 1. 00

Average 100.0 9B.0 53.0
S.D. o 0 0.' ,. , 13 .1

0.'
1.' O. lO 3.00 2.69 1.00
O•• 0.00 0.00 0.00 0.00

C.O,V. o 0 0.' IB.3 5.' 24.1 0.00 0.00 0.00 0.00



Prom 02/16/2012 to 02/16/2012

Specification 20-C07S4
Mix llumber: 1534982
Project 1·1IAD Key-Blod;
Feature MIAD Key-Block Lean Concrete

llominal Si::e 1- IASn.ll

Combined Aggregi:lte GradatiollB

Percent Passing
Screen Si::es in Inches or SievE! Si::e Shown

Date 1 1/2" I" 1/2"
• I·IOiot Spec:

" " -200 • Grav Absorp

Spec: r.to.x 'I; 100.0 50.0 10
Spec: f'lin " 100.0 0.0 o

02/16/2012 100.0 43.9 8.1 Il/A 2.7:! 1.00

02/23/2012 100.0 ·j3 . 5 7. 3.15

Average 99.7 43.5 7.' o 60 2.72 1. 00



03/01/2012 U.S. Bureau of Reclamation P"ge 5
Aggregate Gradation Summary

From 01/01/201~ to 03/01/2012

Spt!cification CO-C0754
Hix Numbt!r ALL Combined for This SpecifiCAtion
Project N!AO KEY ·I3LOCR
Feature SECANT PiLES

SAnd Gradations (ASTMI

Percent paaalng

Ho. 110. Ho. No. No. NO. NO. FINE
Date 3/8" ., 8 lG 30 100 -200• l·lOist

HOD , Spec
SO Grav Ab.sorp

Spec ~Iax 100.0 100.0 100.0 B5.0 60.0 30.0 10.0
Spec lHo 100.0 95.0 80 0 50.0 25.0 10.0 2.0

02/01/2012 100.0 911.0 8·.. 7 71. 7 SO. 22.1 5.' 2.90 2.66 .OS 2.65 2.00

02/03/2012 100.0 911.0 84.7 71. 7 50.9 22.1 5 .• 2.90 2.66 .-11 2.6<1 2.00

O::!/06/.201::! 100.0 97.11 85.8 73.5 51. 5 21.5 5.7 .64 3.0,1 2.00·" 2.65

02/07/2012 100.0 97.8 85.8 73.5 51.5 21.5 5.7 1. 70 .2. G4 3.52 2.65 2.00

0:!/08/::!012 100.0 97.8 85.8 73.5 51. 5 21. 5 5.7 " .2.6'1 3.71 .65 2.00·

02/09/2012 100.0 97.8 85.8 73 .5 51.5 :n .5 5.7 1. 70 2.64 4.29 2.65 2.00

02/10/2012 100.0 99.8 85.8 73.5 51. 5 21.5 5.7 1. 70 2.62 4.18 2.65 .00

02/13/2012 100.0 98.6 ". 76.7 50.5 16.0 3.8 1. 70 2.66 6.03 .65 2.00

0:!/1'I/2012 100.0 98.6 88.9 76.7 50.5 16.0 3.8 ·" 2.66 7.-10 2.65 2.00

02/15/2012 100.0 98.6 ". 7G.7 50. 16.0 3.8 1. 70 2.G6 5.86 2.65 .00

02/16/2012 100.0 98.6 88.9 76.7 50.5 16.0 .. " 2.66 5.39 2.GS 2.00·

02/21/:!012 100.0 911.6 ". 77.9 51.4 17.0 .3 1. 90 2.61 6.25 2.65 2.00

02/22/2012 100.0 9B.6 89.7 77.9 51. 17.0 .3 ." 2 61 6.00 .65 2.00

02/.:!1/2012 100.0 98.6 89.7 77.9 51.-: 17.0 .3 ." 2 61 ... 57 2.65 2.00

02/27/2012 100.0 911.6 ". 76.9 51. 2 15. .1. .eo .64 .75 2.65 .00

02/28/2012 100.0 98.6 88.3 76.9 51.2 !G. .2 .eo .2.64 4.94 2.65 2.00

Average 100.0 98.1 85.5 72.6 50.2 20.1 5.7 2.17 2.6B 4.81 .65 2 00
S.D. 0.0 O••/ 2.8 3.7 2.1 2.5 1.2 0.64 O.OB 1 29 0.00 0.00
C.O.V. o 0 0.7 3.3 5.0 4.2 12.3 20.9 29.46 3.04 26.8,1 0.06 o 00
OJ/Ol/2012



U.S. Bureau of R@clamation Page 6
Aggregate Gradation Summary

From 01/01/2012 to 03/01/2012

Specificotion CO-COI54
~U.X Number ALL Combin@d for Thin Specification
Project lUAD KEY - BLOCI,
Feature SECANT PILES

l~omillal Size no - 3/0~ (ASTJ.l)

Coar~e Aggregate Cradationo

Perct:!nt Pasoing
Screen Sizes in Inches or Sieve Size Shown

,
Date 1/2" 3/8" I/o! , Spec

Spec f~ax \ 100.0 100 a ]0.0 10
" '16

l·l0ist
-200 Grav Ab!Jorp

a 5 0
Spec '·lin \ 100.0 850 10.0 o a 0.0

02/01/2012 100.0 100.0 99.6 29.6 1.1 0.40 1.50 .70 1. -10

02/0]/2012 100.0 99.6 :l9.6 6.6 1.1 0.40 1.50 2.70 .40

02/06/2012 100.0 9B.7 92.2 .7 0.7 0.40 1. 50 2.70 1.40

02/07/2012 100.0 98.1 92.2 .7 o. 0.40 1.50 2.70 1. -I 0

02/00/2012 100.0 98.7 92.2 1.7 0.7 0.40 1. SO 2.70 .40

02/09/2012 100.0 9B.7 92.2 3. 0.7 .40 1. 50 2.10 .40

02/10/2012 100.0 98.1 92.2 3.7 0.7 0.40 1. 50 .70 1.40

02/13/2012 100.0 99.5 25. 5.0 1.' 0.60 1. SO :l.70 .'0

02/14/2012 100.0 99.5 :!5.1 5.0 .6 0.60 0.75 2.70 1. 40

02/15/2012 100.0 99.5 25.1 5.0 .6 0.60 0.25 2 10 1. 40

02/16/2012 100.0 99.5 25.1 5.0 ., 0.60 0.2!;; 2.70 1. ·10

02/21/2012 100.0 99.0 23.5 5.2 1.0 0.10 0.50 2.70 . '0

02/22/2012 0.0 0.0 0.0 0.0 0.0 0.70 0.50 2.70 .40

02/24/2012 100.0 99.0 23.5 5.2 1.0 0.70 0.25 .70 1. 40

02/:l1t:!012 100.0 99.5 28.8 7.7 1., 0.80 0.50 2.70 1.-10

02/28/2012 100.0 99.5 :l8.8 7. 1. , .80 0.50 2.70 . ·10

Averoge 97 .1 95.S 35.5 5 , 1.1 0.70 0.80 2.70 1.40
S.D. 11.1 16.9 27.9 , .6 a.' 0.::!3 0.62 0.00 0.00
c.a.v. 11.1 17.7 7B.7 8::!.S ·H.I 33.03 77. BS 0.00 0.00


